

Councilmember introduced the following resolution and moved for its adoption:

RESOLUTION #18-242

RESOLUTION APPROVING PARTIAL PAYMENT TO DOUGLAS-KERR UNDERGROUND, LLC FOR BUNKER LAKE BOULEVARD AND PUMA STREET PAVEMENT IMPROVEMENTS, IMPROVEMENT PROJECT #18-05

WHEREAS, in 2006, Bunker Lake Boulevard was extended west of Armstrong Boulevard and Puma Street was constructed between Bunker Lake Boulevard and Alpine Drive, portions of which were constructed using temporary pavement sections; and

WHEREAS, sanitary sewer and watermain improvements were recently completed along the west end of Bunker Lake Boulevard, east of its intersection with Puma Street, and along the south end of Puma Street, north of Bunker Lake Boulevard; and

WHEREAS, the streets above and along the utility improvements require reconstruction or replacement to support current and future development along these streets; and

WHEREAS, pursuant to Ramsey City Council resolution #17-12-316, adopted December 12, 2017, Bolton & Menk, Inc. was designated as the engineer for this improvement and was ordered to prepare plans and specifications for the making of such improvements; and

WHEREAS, pursuant to Ramsey City Council resolution #18-080, adopted May 8, 2018, the City Council accepted final plans and specifications and authorized advertisements for bids for said improvements; and

WHEREAS, pursuant to Ramsey City Council resolution #18-112, adopted June 12, 2018, the bid of Douglas Kerr Underground, LLC of Mora, Minnesota, in the amount of \$923,458.23 for construction of said improvements in accordance with the approved plans and specifications and advertisement for bids, was accepted, and the Mayor and City Administrator were authorized and directed to enter into a contract with said bidder for the construction of said improvements for and on behalf of the City of Ramsey; and

WHEREAS, as of November 27, 2018 \$357,986.74 has been paid to date; and

WHEREAS, the Senior Engineering Technician has inspected the completed work and recommends partial payment to Douglas-Kerr Underground, LLC for Improvement Project #18-05, Bunker Lake Boulevard and Puma Street Improvements, in the amount of \$517,753.91.

NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF RAMSEY, ANOKA COUNTY, STATE OF MINNESOTA, as follows:

- 1) That the City Council hereby authorizes partial payment to Douglas-Kerr Underground, LLC for Improvement Project #18-05, Bunker Lake Boulevard and Puma Street Improvements, in the amount of \$517,753.91.

- 2) That the City Council hereby accepts the project and authorizes the Mayor or City Administrator to sign the release form for this payment.
- 3) That the total amount of this payment is not included in resolutions approving payment of bills for the date of November 27, 2018.
- 4) That the City of Ramsey Finance Department will be provided a signed copy of this resolution.

The motion for the adoption of the foregoing resolution was duly seconded by Councilmember , and upon vote being taken thereon, the following voted in favor thereof:

and the following voted against the same:

and the following abstained:

and the following were absent:

Whereupon said resolution was declared duly passed and adopted by the Ramsey City Council this the 27th day of November, 2018.

Mayor LeTourneau

ATTEST:

City Clerk