

Councilmember _____ introduced the following resolution and moved for its adoption:

RESOLUTION #22-246

RESOLUTION APPROVING CHANGE ORDER NO. 1 FOR IMPROVEMENT PROJECT #22-10, PUBLIC WORKS SALT SHED

WHEREAS, while constructing the new salt shed at Public Works it was discovered that the underlying soils needed significant soil corrections to remove decaying tree stumps and organic soils that would not adequately support the salt shed structure being constructed under Improvement Project #22-10; and

WHEREAS, soils corrections were not identified within the plans and specifications; and

WHEREAS, the soils corrections work was completed in advance of receiving City Council approval of Change Order #1 to allow construction of the salt shed to continue unimpeded so the salt shed will be operational in time for its intended use this winter.

NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF RAMSEY, ANOKA COUNTY, STATE OF MINNESOTA, as follows:

- 1) The Ramsey City Council hereby authorizes the City Engineer to execute Change Order No. 1 for Improvement Project #22-10, Public Works Salt Shed, in the amount of \$27,420.00, for and on behalf of the City of Ramsey.

The motion for the adoption of the foregoing resolution was duly seconded by Councilmember _____, and upon vote being taken thereon, the following voted in favor thereof:

and the following voted against the same:

and the following abstained:

and the following were absent:

Whereupon said resolution was declared duly passed and adopted by the Ramsey City Council this the 25th day of October, 2022.

Mayor

ATTEST:

City Clerk