

Councilmember _____ introduced the following resolution and moved for its adoption:

RESOLUTION #23-226

RESOLUTION APPROVING CONSTRUCTION CONTINGENCY EXPENSE NO. 1 FOR IMPROVEMENT PROJECT #21-09, CENTRALIZED WATER TREATMENT PLANT

WHEREAS, pursuant to Ramsey City Council Resolution #23-061 adopted March 28, 2023, a contract was awarded to Magney Construction, Inc. in the amount of \$31,528,500.00 for construction of a centralized Water Treatment Plant and an amendment was accepted from Advanced Engineering and Environmental Services in the amount of \$225,100.00 for additional construction phase services for the Water Treatment Plant, and

WHEREAS, the project includes a general construction contingency cost in the amount of \$950,000 to pay for new items during construction that were not contemplated during the design process, or for items that the owner, engineer, or contractor(s) propose to revise during construction; and

WHEREAS, AE2S has identified several items requiring adjustments or that are recommended to be adjusted during construction under Construction Contingency Expense No. 1.

NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF RAMSEY, ANOKA COUNTY, STATE OF MINNESOTA, as follows:

- 1) The City Administrator is hereby authorized and directed to execute Construction Contingency Expense No. 1 for the Centralized Water Treatment Plant in the amount of \$76,446.53 for and on behalf of the City of Ramsey.

The motion of the adoption of the foregoing resolution was duly seconded by Councilmember _____, and upon vote being taken thereon, the following voted in favor thereof:

and the following voted against the same:

and the following abstained:

and the following were absent:

Whereupon said resolution was declared duly passed and adopted by the Ramsey City Council this the 26th day of September, 2023.

Mayor

ATTEST:

City Clerk