



STEEL BUILDING SYSTEMS
 8112 W. Buckeye Rd. Phoenix, Az 85043
 (623) 936-7181 (800) 328-6437 Fax (623) 936-7041
 General Commercial Contractor Lic. No. 072354-000

JOB No.	21102
CHANGE ORDER No.	1
DATE	7/28/2021
	MJC

Change Order

SOLD TO: City of San Luis
ADDRESS: 1090 E. Union Street
CITY: San Luis, AZ
CONTACT: James Einwaechter
TELEPHONE:
FAX:

SHIP TO: SAME
ADDRESS:
CITY:
CONTACT:
TELEPHONE:

Steel Mill Increases from 04-22-21 to 07-28-21

\$13,874.00

NOTE: THIS REVISION BECOMES PART OF, AND IN CONFORMANCE WITH, THE EXISTING CONTRACT. THE PRICES AND SPECIFICATIONS OF THIS CHANGE ORDER ARE SATISFACTORY AND ARE HEREBY ACCEPTED. ALL WORK TO BE PERFORMED UNDER THE SAME TERMS AND CONDITIONS AS SPECIFIED IN THE ORIGINAL CONTRACT UNLESS OTHERWISE STIPULATED.

	: \$13,874.00
SALES TAX @	: \$0.00
TOTAL CHANGE WITH SALES TAX :	\$13,874.00
PREVIOUS CONTRACT TOTAL :	\$103,208.00
REVISED CONTRACT TOTAL :	\$117,082.00

Accepted By: **BUNGER STEEL, INC.**

 Date: _____

Accepted By: **City of San Luis** *James R. Einwaechter*
 JAMES R. EINWAECHTER, P.E.
 Assistant Director of Public Works

 Date: **8/5/2021**

THIS CHANGE ORDER MUST BE SIGNED AND RETURNED IN ORDER FOR WORK TO PROGRESS