

Project Name: Forest North Drainage Improvements

**CONTRACT FOR ENGINEERING SERVICES**  
**SUPPLEMENTAL AGREEMENT NO. 2**  
**TO THE PROFESSIONAL SERVICES AGREEMENT**

STATE OF TEXAS                                 \$  
COUNTY OF WILLIAMSON                     \$

**THIS SUPPLEMENTAL AGREEMENT to contract for engineering services is by and between Williamson County, Texas, a political subdivision of the State of Texas, *(the "County")* and K Friese & Associates, Inc *(the "Engineer")* and becomes effective when fully executed by both parties.**

WHEREAS, the *County* and the *Engineer* executed a contract on September 20, 2013;

WHEREAS, the not-to-exceed fee in Exhibit 1, Section 1, Item 1.1 limits the agreement to \$560,009.00; and,

WHEREAS, the “*Compensation Cap*” in Exhibit 1, Section 4, Item 4.3 limits the maximum amount payable under the agreement to \$560,009.00; and,

WHEREAS, the Hourly Rates in Exhibit II are limited to the rates noted; and,

**WHEREAS, it has become necessary to amend the agreement.**

## AGREEMENT

NOW, THEREFORE, premises considered, the *County* and the *Engineer* agree that said contract is amended as follows:

- I. The not-to-exceed fee in Exhibit I, Section I, Item I.I is hereby increased from \$560,009.00 to \$675,000.00.
- II. The Compensation Cap in Exhibit I, Section 4, Item 4.3 is hereby increased from \$560,009.00 to \$675,000.00.
- III. The hourly Rates in the original Exhibit II are hereby amended as shown in the attached revised Exhibit II (must be attached).

**All other provisions are unchanged and remain in full force and effect.**

IN WITNESS WHEREOF, the *County* and the *Engineer* have executed this supplemental agreement in duplicate,

**ENGINEER:**

**COUNTY:**

By: TCM-Os  
Signature

By: \_\_\_\_\_  
Signature

Thomas M. Owens, P.E.  
Printed Name

\_\_\_\_\_  
Printed Name

Executive Vice President  
Title

\_\_\_\_\_  
Title

30 SEP 15  
Date

\_\_\_\_\_  
Date

OK  
M 12/1/2015