

SUPPLEMENTAL AGREEMENT NO. 2 TO
AGREEMENT FOR ARCHITECTURAL AND
ENGINEERING SERVICES

WILLIAMSON COUNTY SHERIFF'S OFFICE
TRAINING CENTER PROJECT ("Project")

This Supplemental Agreement No. 2 to Agreement for Architectural and Engineering Services ("Supplemental Agreement No. 2") is by and between Brinkley Sargent Wiginton Architects, Inc. (the "A/E") and Williamson County, Texas, a political subdivision of the State of Texas, (the "County").

RECITALS

WHEREAS, the County and the A/E previously executed an Agreement for Architectural and Engineering Services (the "Agreement"), in November of 2015, wherein A/E agreed to perform certain professional architectural and engineering services in connection with the Williamson County Sheriff's Office Training Center Project ("Project");

WHEREAS, following execution of the Agreement the parties executed a Supplemental No. 1 to the Agreement for purposes of adding additional services relating to the addition of a screen wall at the outdoor firing range of the Project;

WHEREAS, County has now determined a need to add air conditioning to parking bays to semi-temper space of the Project, which will require additional professional architectural and engineering services that were not included in the original Basic Services of the Agreement;

WHEREAS, Section III of the Agreement requires the parties to execute a contract modification for the performance of Additional Services not specifically described as Basic Services in the Agreement;

WHEREAS, this Supplemental Agreement No. 2 provides a description of the scope of Additional Services that are necessary, as well as the Additional Services compensation for A/E's professional services; and

WHEREAS, it has become necessary to supplement, modify and amend the Agreement in accordance with the Agreement.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the A/E agree that the Agreement is supplemented, amended and modified as follows:

I. Scope of Additional Services

A/E hereby agrees to provide the Additional Services set forth in Exhibit "A", Scope of Additional Services, which is attached hereto and incorporated herein by reference.

II. Additional Services Compensation

A/E will perform the Additional Services set out in Exhibit "A" for the not-to-exceed amount of **\$18,880.00**.

III. Schedule

A/E will commence performance of the Additional Services immediately upon receipt of County's notice to proceed and shall perform the Additional Services in accordance with like services for the schedules set out in the Agreement.

IV. Terms of Agreement Control and Extent of Supplemental Agreement No. 2

All Additional Services described herein will be performed in accordance with the terms and conditions of the Agreement. All other terms of the Agreement and any prior amendments thereto which have not been specifically amended herein shall remain the same and shall continue in full force and effect.

IN WITNESS WHEREOF, the County and the A/E have executed this Supplemental Agreement No. 2, in duplicate, to be effective as of the date of the last party's execution below.

A/E:

COUNTY:

Brinkley Sargent Wiginton Architects, Inc.

Williamson County, Texas

By: 

By: _____

Printed Name: PENNY BOLES

Printed Name: _____

Title: SENIOR PRINCIPAL

Title: _____

Date: JANUARY 5, 2018

Date: _____, 20____

Exhibit “A” Scope of Additional Services

A/E will provide the following Additional Services:

- Oversee the design and coordination of adding air conditioning to parking bays to semi-temper space of the Project;
- FF&E modifications and consultant coordination;
- Data/Power modifications and consultant coordination;
- Door modifications; and
- AV modifications and consultant coordination.