

**CONTRACT AMENDMENT NO. 3  
TO  
WILLIAMSON COUNTY AGREEMENT FOR  
ENGINEERING SERVICES**

This Contract Amendment No. 3 to Williamson County Agreement for Engineering Services ("Amendment No. 3") is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Raba Kistner Consultants, Inc. (the "Engineer").

**RECITALS**

**WHEREAS**, the County and the Engineer previously executed that certain Agreement for Architectural and Engineering Services (the "Agreement"), being dated effective December 1, 2016 wherein Engineer agreed to perform certain professional Engineering Services in connection with the River Ranch Park Phase I Improvements ("Project");

**WHEREAS**, it has become necessary to supplement, modify and amend the Agreement, in accordance with the provisions thereof, in order to set forth Engineer's updated rates and to add Additional Services that have become necessary for the Project;

**AGREEMENT**

**NOW, THEREFORE**, premises considered, the County and the A/E agree that the Agreement is supplemented, amended and modified as follows:

**I. Amendment to Exhibit D - Rate Schedule**

The Hourly Rates in the original Exhibit D of the Contract are hereby amended as shown in the attached revised Exhibit D (must be attached).

**II. Scope of Additional Services**

A/E hereby agrees to provide the Additional Services set forth in **Attachment 2**, which is attached hereto and incorporated herein by reference.

**III. Terms of Agreement Control and Extent of Amendment No. 3**

All Additional Services described herein will be performed and compensated in accordance with the terms and conditions of the Agreement. All other terms of the Agreement and any prior amendments thereto which have not been specifically amended herein shall remain the same and shall continue in full force and effect.

**IN WITNESS WHEREOF, the County and the Engineer have executed this Amendment No. 3, in duplicate, to be effective as of the date of the last party's execution below.**

**Engineer:**

**COUNTY:**

Raba Kistner, Inc.

**Williamson County, Texas**

By:



By: \_\_\_\_\_

Printed Name: Gabriel Ornelas, Jr.

Printed Name: Bill Gravell Jr.

Title: Senior Vice President

Title: Williamson County Judge

Date: August 12, 2019

Date: \_\_\_\_\_, 20\_\_\_\_

**Raba Kistner Consultants, Inc.  
Additional Charges to be Added to Williamson  
County Contract Amendment No. 3  
River Ranch County Park, Phase 1  
08/09/19**

Certified Welding Inspector	\$ 95.00	Per Hour
Certified Welding Inspector Overtime	\$133.00	Per Hour

PAD18-155-01  
 August 8, 2019, Revision 1



**AMENDED AGREEMENT FORM**

P 512.339.1745 F 512.339.6174  
 TBPE Firm F-3257

**AS AN ADDITION TO THE FOLLOWING AGREEMENT:**

Project Name: River Ranch County Park – Phase 1  
 Williamson County Work Authorization No. 2, dated 12/04/2018

**WE HEREBY AUTHORIZE R-K TO PERFORM THE FOLLOWING ADDITIONAL SERVICE(S):**

Certified Welding Inspector	\$95.00/hr	16 hours	\$1,520.00
Vehicle Travel Charge	\$40.00/trip	4 trips	\$ 160.00
Clerical Time	\$55.00/hour	3 hours	\$ 165.00
<b>Total</b>			<b>\$ 1,845.00</b>

**ADDITIONAL COST ESTIMATE:** \$ 1,845.00  
**ORIGINAL COST ESTIMATE:** \$ 60,012.00  
**TOTAL COST ESTIMATE:** \$ 61,857.00

On the basis of conversations from Bob Lubecker to David Brown, we are recommending the above inspections.

Our invoices are due and payable upon receipt at P.O. Box 971037, Dallas, Texas 75397-1037. All parties hereby agree that this contract upon acceptance will be performable in Bexar County, Texas. Our services will be performed in accordance with this letter agreement and the previously executed agreement referenced above. Please sign, date, and return one signed copy of this form to provide written confirmation of your authorization for our firm to commence work on the specific services outlined herein.

<b>SIGNATURE:</b>	X	<b>DATE:</b>	
<b>PRINTED NAME:</b>	Bob Lubecker		
<b>COMPANY NAME:</b>	Williamson County		
<b>COMPANY ADDRESS:</b>	3101 SE Inner Loop		
<b>CITY, STATE, ZIP:</b>	Georgetown, TX 78626		
<b>PHONE NUMBER:</b>	512-341-6271	<b>FAX NUMBER:</b>	
<b>E-MAIL:</b>	rlubecker@wilco.org		

Very truly yours,

**RABA KISTNER CONSULTANTS, INC.**

David A. Brown  
 CoMET Estimating Project Manager

DAB/wdd