



**AMENDMENT NO. 2  
TO  
SUPPLEMENTAL AGREEMENT FOR DESIGN & ENGINEERING SERVICES**

**PROJECT:** **Magistrate Court, Elevator 9, Chiller 4** ("Project")

**ARCHITECT/  
ENGINEER:** **Talex, Inc. Engineers** ("A/E")  
Tomas R. Alexander, P.E., President  
763 Tumbleweed Tr.  
Lockhart, TX 78664

**COUNTY'S DESIGNATED  
REPRESENTATIVE:** **Williamson County Facilities Department**  
Director of Facilities  
3101 SE Inner Loop  
Georgetown, Texas 78626

**THIS AMENDMENT NO. 2 to Supplemental Agreement for Design and Engineering Services** ("Amendment No. 2") is by and between **Williamson County, Texas**, a political subdivision of the State of Texas ("County") and A/E.

**R E C I T A L S**

**WHEREAS**, County and A/E previously executed that certain **Supplemental Agreement for Design and Engineering Services** ("Agreement") being dated effective **January 24, 2024**, and **Amendment No. 1 Supplemental Agreement for Design & Engineering Services** being dated effective **July 16, 2024**, wherein A/E agreed to perform certain professional design and engineering services in connection with the Project;

**WHEREAS**, pursuant to **Article 20**, the terms of the Agreement may be modified by a written, fully-executed Contract Amendment;

**WHEREAS**, the parties wish to amend the language relating to **time for performance of additional services** under **Article 3** of the Agreement; and,

**WHEREAS**, it has become necessary to supplement, modify and amend the Agreement in accordance with the provisions thereof.

**NOW, THEREFORE**, premises considered, County and A/E agree that the Agreement is supplemented, modified and amended as follows:

**I. Amendment to Article 3 – Time for Performance of Additional Services**

**Article 3 – Time for Performance of Additional Services shall be amended and supplanted by the following:**

A/E hereby agrees to provide the Additional Services by or before **July 30, 2025.**

**II. Terms of Agreement Control and Extent of Amendment No. 2**

All other terms of the Agreement and any prior amendments thereto which have not been specifically amended herein shall remain the same and shall continue in full force and effect.

**III. IN WITNESS WHEREOF, County and A/E have executed this Amendment No. 2, in duplicate, to be effective as of the date of the last party's execution below.**

**A/E:**

Talex, Inc. Engineers

By: \_\_\_\_\_

Signature

Thomas R. Alexander. P.E.

Printed Name

President

Title

Date Signed: 4/04/2025

**COUNTY:**

Williamson County, Texas

By: \_\_\_\_\_

Printed Name

Title

Date Signed: \_\_\_\_\_