



CONTRACT AMENDMENT NO. 2
TO
WILLIAMSON COUNTY CONTRACT FOR
ENGINEERING SERVICES

WILLIAMSON COUNTY ROAD BOND PROJECT:

CR 110 South (US 79 to Limmer Loop) [P260] ("Project")

THIS CONTRACT AMENDMENT NO. 2 to Williamson County Contract for Engineering Services is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Dannenbaum Engineering Company – Austin, LLC (the "Engineer") and becomes effective as of the date of the last party's execution below.

WHEREAS, the County and the Engineer executed the Williamson County Contract for Engineering Services dated effective October 16, 2014 (the "Contract"); and executed Contract Amendment No. 1 on September 10, 2015; and executed Work Authorization No. 1 on November 6, 2014; and executed Supplemental No. 1 to Work Authorization No. 1 on April 21, 2015; and executed Supplemental No. 2 to Work Authorization No. 1 on January 19, 2016; and executed Work Authorization No. 2 on February 26, 2016;

WHEREAS, pursuant to Article 14 of the Contract, the terms of the Contract may be modified by a written fully executed Contract Amendment;

WHEREAS, the "Compensation Cap" under Article 5 of the Contract limits the maximum amount payable under the Contract to \$ 750,000.00; and,

WHEREAS, the Rate Schedule in Exhibit D of the Contract are limited to the rates noted in said Exhibit D; and,

WHEREAS, it has become necessary to amend the Contract.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Contract is amended as follows:

- I. The Compensation Cap under Article 5 of the Contract is hereby increased from \$ 750,000.00 to \$ 800,000.00.

All other terms of the Contract are unchanged and will remain in full force and effect.

IN WITNESS WHEREOF, the *County* and the *Engineer* have executed this supplemental agreement in duplicate,

ENGINEER:

Dannenbaum Engineering Company
Austin, LLC

By: _____



Signature

Thomas C. Arndt

Printed Name

President

Title

5-11-16

Date

COUNTY:

Williamson County, Texas

By: _____

Signature

Dan A. Gattis

Printed Name

County Judge

Title

Date

OK
M 5/17/2016

IN WITNESS WHEREOF, the *County* and the *Engineer* have executed this supplemental agreement in duplicate,

ENGINEER:

Dannenbaum Engineering Company
Austin, LLC

By: _____

Signature

Thomas C. Arndt

Printed Name

President

Title

5-11-16

Date

COUNTY:

Williamson County, Texas

By: _____

Signature

Dan A. Gattis

Printed Name

County Judge

Title

05-27-2015

Date

OK
5/17/2016