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ADDITIONS AND DELETIONS: 
The author of this document 
has added information 
needed for its completion. 
The author may also have 
revised the text of the 
original AIA standard form. 
An Additions and Deletions 
Report that notes added 
information as well as 
revisions to the standard 
form text is available from 
the author and should be 
reviewed. 

This document has important 
legal consequences. 
Consultation with an 
attorney is encouraged with 
respect to its completion 
or modification. 

Consultation with an 
attorney is also encouraged 
with respect to 
professional licensing 
requirements in the 
jurisdiction where the 
Project is located. 

ELECTRONIC COPYING of any 
portion of this AIA®  Document 
to another electronic file is 
prohibited and constitutes a 
violation of copyright laws 
as set forth in the footer of 
this document. 

AGREEMENT made as of the «  » day of «  » in the year «  » 
(In words, indicate day, month and year.) 
 
BETWEEN the Owner: 
(Name, legal status, address and other information) 
 
«  »«  » 
«  » 
«  » 
«  » 
 
and the Design-Builder: 
(Name, legal status, address and other information) 
 
«  »«  » 
«  » 
«  » 
«  » 
 
for the following Project: 
(Name, location and detailed description) 
 
«Blank AIA Forms» 
«  » 
«  » 
 
The Owner and Design-Builder agree as follows. 
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ARTICLE 1   GENERAL PROVISIONS 
§ 1.1 Owner’s Criteria 
This Agreement is based on the Owner’s Criteria set forth in this Section 1.1.  
(Note the disposition for the following items by inserting the requested information or a statement such as “not 
applicable” or “unknown at time of execution.” If the Owner intends to provide a set of design documents, and the 
requested information is contained in the design documents, identify the design documents and insert “see Owner’s 
design documents” where appropriate.) 
 
§ 1.1.1 The Owner’s program for the Project: 
(Set forth the program, identify documentation in which the program is set forth, or state the manner in which the 
program will be developed.) 
 
«  » 
 
§ 1.1.2 The Owner’s design requirements for the Project and related documentation: 
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(Identify below, or in an attached exhibit, the documentation that contains the Owner’s design requirements, 
including any performance specifications for the Project.) 
 
«  » 
 
§ 1.1.3 The Project’s physical characteristics: 
(Identify or describe, if appropriate, size, location, dimensions, or other pertinent information, such as geotechnical 
reports; site, boundary and topographic surveys; traffic and utility studies; availability of public and private utilities 
and services; legal description of the site; etc.) 
 
«  » 
 
§ 1.1.4 The Owner’s anticipated Sustainable Objective for the Project, if any: 
(Identify the Owner’s Sustainable Objective for the Project such as Sustainability Certification, benefit to the 
environment, enhancement to the health and well-being of building occupants, or improvement of energy efficiency. 
If the Owner identifies a Sustainable Objective, incorporate AIA Document A141™–2014, Exhibit C, Sustainable 
Projects, into this Agreement to define the terms, conditions and Work related to the Owner’s Sustainable 
Objective.) 
 
«  » 
 
§ 1.1.5 Incentive programs the Owner intends to pursue for the Project, including those related to the Sustainable 
Objective, and any deadlines for receiving the incentives that are dependent on, or related to, the Design-Builder’s 
services, are as follows: 
(Identify incentive programs the Owner intends to pursue for the Project and deadlines for submitting or applying 
for the incentive programs.) 
 
«  » 
 
§ 1.1.6 The Owner’s budget for the Work to be provided by the Design-Builder is set forth below:  
(Provide total for Owner’s budget, and if known, a line item breakdown of costs.) 
 
«  » 
 
§ 1.1.7 The Owner’s design and construction milestone dates: 
 

.1 Design phase milestone dates: 
 

«  » 
 

.2 Submission of Design-Builder Proposal: 
 

«  » 
 

.3 Phased completion dates: 
 

«  » 
 

.4 Substantial Completion date: 
 

«  » 
 

.5 Other milestone dates: 
 

«  » 
 
§ 1.1.8 The Owner requires the Design-Builder to may retain the following Architect, Consultants and Contractors at 
the Design-Builder’s cost: 
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(List name, legal status, address and other information.) 
 

.1 Architect 
 

«  » 
 

.2 Consultants 
 

«  » 
 

.3 Contractors 
 

«  » 
 
§ 1.1.9 Additional Owner’s Criteria upon which the Agreement is based: 
(Identify special characteristics or needs of the Project not identified elsewhere, such as historic preservation 
requirements.) 
 
«  » 
 
§ 1.1.10 The Design-Builder shall confirm that the information included in the Owner’s Criteria complies with 
applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authoritiesIntentionally 
Omitted..  
 
§ 1.1.10.1 If the Owner’s Criteria conflicts with applicable laws, statutes, ordinances, codes, rules and regulations, or 
lawful orders of public authorities, the Design-Builder shall notify the Owner of the conflictIntentionally Omitted.  
 
§ 1.1.11 If there is a change in the Owner’s Criteria, the Owner and the Design-Builder shall execute a Modification 
in accordance with Article 6.  
 
§ 1.1.12 If the Owner and Design-Builder intend to transmit Instruments of Service or any other information or 
documentation in digital form, they shall endeavor to establish necessary protocols governing such transmissions. 
Unless otherwise agreed, the parties will use AIA Document E203™–2013 to establish the protocols for the 
development, use, transmission, and exchange of digital data and building information modeling. 
 
§ 1.2 Project Team 
§ 1.2.1 The Owner identifies the following representative in accordance with Section 7.1.1: 
(List name, address and other information.) 
 
«  » 
«  » 
«  » 
«  » 
«  » 
«  » 
 
§ 1.2.2 The persons or entities, in addition to the Owner’s representative, who are required to review the Design-
Builder’s Submittals are as follows: 
(List name, address and other information.) 
 
«  » 
 
§ 1.2.3 The Owner will retain the following consultants and separate contractors: 
(List discipline, scope of work, and, if known, identify by name and address.) 
 
«  » 
 
§ 1.2.4 The Design-Builder identifies the following representative in accordance with Section 3.1.2: 
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(List name, address and other information.) 
 
«  » 
«  » 
«  » 
«  » 
«  » 
«  » 
 
§ 1.2.5 Neither the Owner’s nor the Design-Builder’s representative shall be changed without ten days’ written 
notice to the other party.  
 
§ 1.3 Binding Dispute Resolution 
For any Claim subject to, but not resolved by, mediation pursuant to Section 14.3, the method of binding dispute 
resolution shall be the following:  
(Check the appropriate box. If the Owner and Design-Builder do not select a method of binding dispute resolution 
below, or do not subsequently agree in writing to a binding dispute resolution other than litigation, Claims will be 
resolved by litigation in a court of competent jurisdiction.) 
 

[ « X  » ] Arbitration pursuant to Section 14.4 
 
[ «  » ] Litigation in a court of competent jurisdiction 
 
[ «  » ] Other: (Specify) 
 
«  » 

 
§ 1.4 Definitions 
§ 1.4.1 Design-Build Documents. The Design-Build Documents consist of this Agreement between Owner and 
Design-Builder and its attached Exhibits (hereinafter, the “Agreement”); other documents listed in this Agreement; 
and Modifications issued after execution of this Agreement. A Modification is (1) a written amendment to the 
Contract signed by both parties, including the Design-Build Amendment, (2) a Change Order, or (3) a Change 
Directive.  
 
§ 1.4.2 The Contract. The Design-Build Documents form the Contract. The Contract represents the entire and 
integrated agreement between the parties and supersedes prior negotiations, representations or agreements, either 
written or oral. The Contract may be amended or modified only by a Modification. The Design-Build Documents 
shall not be construed to create a contractual relationship of any kind between any persons or entities other than the 
Owner and the Design-Builder.  
 
§ 1.4.3 The Work. The term “Work” means the design, construction and related services required to fulfill the Design-
Builder’s obligations under the Design-Build Documents, whether completed or partially completed, and includes 
all labor, materials, equipment and services provided or to be provided by the Design-Builder. The Work may 
constitute the whole or a part of the Project. 
 
§ 1.4.4 The Project. The Project is the total design and construction of which the Work performed under the Design-
Build Documents may be the whole or a part, and may include design and construction by the Owner and by 
separate contractors. 
 
§ 1.4.5 Instruments of Service. Instruments of Service are representations, in any medium of expression now known 
or later developed, of the tangible and intangible creative work performed by the Design-Builder, Contractor(s), 
Architect, and Consultant(s) under their respective agreements. Instruments of Service may include, without 
limitation, studies, surveys, models, sketches, drawings, specifications, digital models and other similar materials.  
 
§ 1.4.6 Submittal. A Submittal is any submission to the Owner for review and approval demonstrating how the 
Design-Builder proposes to conform to the Design-Build Documents for those portions of the Work for which the 
Design-Build Documents require Submittals. Submittals include, but are not limited to, shop drawings, product data, 
and samples. Submittals are not Design-Build Documents unless incorporated into a Modification. 
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§ 1.4.7 Owner. The Owner is the person or entity identified as such in the Agreement and is referred to throughout 
the Design-Build Documents as if singular in number. The term “Owner” means the Owner or the Owner’s 
authorized representative. 
 
§ 1.4.8 Design-Builder. The Design-Builder is the person or entity identified as such in the Agreement and is referred 
to throughout the Design-Build Documents as if singular in number. The term “Design-Builder” means the Design-
Builder or the Design-Builder’s authorized representative. 
 
§ 1.4.9 Consultant. A Consultant is a person or entity providing professional services for the Design-Builder for all or 
a portion of the Work, and is referred to throughout the Design-Build Documents as if singular in number. To the 
extent required by the relevant jurisdiction, the Consultant shall be lawfully licensed to provide the required 
professional services.  
 
§ 1.4.10 Architect. The Architect is a person or entity providing design services for the Design-Builder for all or a 
portion of the Work, and is lawfully licensed to practice architecture in the applicable jurisdiction. The Architect is 
referred to throughout the Design-Build Documents as if singular in number. 
 
§ 1.4.11 Contractor. A Contractor is a person or entity performing all or a portion of the construction, required in 
connection with the Work, for the Design-Builder. The Contractor shall be lawfully licensed, if required in the 
jurisdiction where the Project is located. The Contractor is referred to throughout the Design-Build Documents as if 
singular in number and means a Contractor or an authorized representative of the Contractor.  
 
§ 1.4.12 Confidential Information. Confidential Information is information containing confidential or business 
proprietary information that is clearly marked as “confidential.”  
 
§ 1.4.13 Contract Time. Unless otherwise provided, Contract Time is the period of time, including authorized 
adjustments, as set forth in the Design-Build Amendment for Substantial Completion of the Work.  
 
§ 1.4.14 Day. The term “day” as used in the Design-Build Documents shall mean calendar day unless otherwise 
specifically defined. 
 
§ 1.4.15 Contract Sum. The Contract Sum is the amount to be paid to the Design-Builder for performance of the 
Work after execution of the Design-Build Amendment, as identified in Article A.1 of the Design-Build Amendment.  
 
ARTICLE 2   COMPENSATION AND PROGRESS PAYMENTS 
§ 2.1 Compensation for Work Performed Prior To Execution of Design-Build Amendment 
§ 2.1.1 Unless otherwise agreed, payments for Work performed prior to Execution of the Design-Build Amendment 
shall be made monthly. For the Design-Builder’s performance of Work prior to the execution of the Design-Build 
Amendment, the Owner shall compensate the Design-Builder as follows: 
(Insert amount of, or basis for, compensation, including compensation for any Sustainability Services, or indicate 
the exhibit in which the information is provided. If there will be a limit on the total amount of compensation for 
Work performed prior to the execution of the Design-Build Amendment, state the amount of the limit.) 
 
«  » 
 
§ 2.1.2 The hourly billing rates for services of the Design-Builder and the Design-Builder’s Architect, Consultants 
and Contractors, if any, are set forth below. 
(If applicable, attach an exhibit of hourly billing rates or insert them below.) 
 
«  » 
 

Individual or Position Rate 
    

 



AIA Document A141™ – 2014. Copyright © 2004 and 2014 by The American Institute of Architects. All rights reserved. WARNING: This AIA®  
Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA®  Document, 
or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the 
law. This draft was produced by AIA software at 11:10:29 on 01/28/2016 under Order No.1903632808_1 which expires on 12/08/2016, and is not 
for resale. 
User Notes:   (1682853483) 

 
7 

 

§ 2.1.3 Compensation for Reimbursable Expenses Prior To Execution of Design-Build Amendment 
§ 2.1.3.1 Reimbursable Expenses are in addition to compensation set forth in Section 2.1.1 and 2.1.2 and include 
expenses, directly related to the Project, incurred by the Design-Builder and the Design-Builder’s Architect, 
Consultants, and Contractors, as follows:  

.1 Transportation and authorized out-of-town travel and subsistence;  

.2 Dedicated data and communication services, teleconferences, Project web sites, and extranets; 

.3 Fees paid for securing approval of authorities having jurisdiction over the Project; 

.4 Printing, reproductions, plots, standard form documents; 

.5 Postage, handling and delivery; 

.6 Expense of overtime work requiring higher than regular rates, if authorized in advance by the Owner; 

.7 Renderings, physical models, mock-ups, professional photography, and presentation materials 
requested by the Owner; 

.8 All taxes levied on professional services and on reimbursable expenses; and 

.9 Other Project-related expenditures, if authorized in advance by the Owner. 
 
§ 2.1.3.2 For Reimbursable Expenses, the compensation shall be the expenses the Design-Builder and the Design-
Builder’s Architect, Consultants and Contractors incurred, plus an administrative fee of «  » percent ( «  » %) of the 
expenses incurred. 
 
§ 2.1.4 Payments to the Design-Builder Prior To Execution of Design-Build Amendment 
§ 2.1.4.1 Payments are due and payable upon presentation of the Design-Builder’s invoice. Amounts unpaid « fifteen 
» ( « 15 » ) days after the invoice date shall bear interest at the rate entered below, or in the absence thereof at the 
legal rate prevailing from time to time at the principal place of business of the Design-Builder. 
(Insert rate of monthly or annual interest agreed upon.) 
 
« 18 » % « per annum » 
 
§ 2.1.4.2 Records of Reimbursable Expenses and services performed on the basis of hourly rates shall be available to 
the Owner at mutually convenient times following advance written notice of at least five (5) days for a period of one 
(1)two years following execution of the Design-Build Amendment or termination of this Agreement, whichever 
occurs first. 
 
§ 2.2 Contract Sum and Payment for Work Performed After Execution of Design-Build Amendment 
For the Design-Builder’s performance of the Work after execution of the Design-Build Amendment, the Owner 
shall pay to the Design-Builder the Contract Sum in current funds as agreed in the Design-Build Amendment. 
 
ARTICLE 3   GENERAL REQUIREMENTS OF THE WORK OF THE DESIGN-BUILD CONTRACT 
§ 3.1 General 
§ 3.1.1 The Design-Builder shall comply with any applicable licensing requirements in the jurisdiction where the 
Project is located.  
 
§ 3.1.2 The Design-Builder shall designate in writing a representative who is authorized to act on the Design-
Builder’s behalf with respect to the Project.  
 
§ 3.1.3 The Design-Builder shall perform the Work in substantial accordance with the Design-Build Documents. The 
Design-Builder shall not be relieved of the obligation to perform the Work in accordance with the Design-Build 
Documents by the activities, tests, inspections or approvals of the Owner.  
 
§ 3.1.3.1 The Design-Builder shall perform the Work in compliance with applicable laws, statutes, ordinances, codes, 
rules and regulations, or lawful orders of public authorities. If the Design-Builder performs Work it knows to be 
contrary to applicable laws, statutes, ordinances, codes, rules and regulations, and lawful orders of public authorities, 
the Design-Builder shall assume responsibility for such Work and shall bear the costs attributable to correction. 
 
§ 3.1.3.2 Neither the Design-Builder nor any Contractor, Consultant, or Architect shall be obligated to perform any 
act which they believe will violate any applicable laws, statutes, ordinances, codes, rules and regulations, or lawful 
orders of public authorities. If the Design-Builder determines that implementation of any instruction received from 
the Owner, including those in the Owner’s Criteria, would cause a violation of any applicable laws, statutes, 
ordinances, codes, rules and regulations, or lawful orders of public authorities, the Design-Builder shall notify the 
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Owner in writing. Upon verification by the Owner that a change to the Owner’s Criteria is required to remedy the 
violation, the Owner and the Design-Builder shall execute a Modification in accordance with Article 6.  
 
§ 3.1.4 The Design-Builder shall be responsible to the Owner for acts and omissions of the Design-Builder’s 
employees, Architect, Consultants, Contractors, and their agents and employees, and other persons or entities 
performing portions of the WorkIntentionally Omitted. 
 
§ 3.1.5 General Consultation. The Design-Builder shall schedule and conduct periodic meetings with the Owner to 
review matters such as procedures, progress, coordination, and scheduling of the Work.  
 
§ 3.1.6 When applicable law requires that services be performed by licensed professionals, the Design-Builder shall 
provide those services through qualified, licensed professionals. The Owner understands and agrees that the services 
of the Design-Builder’s Architect and the Design-Builder’s other Consultants are performed in the sole interest of, 
and for the exclusive benefit of, the Design-Builder. 
 
§ 3.1.7 The Design-Builder, with the assistance of the Owner, shall prepare and file documents required to obtain 
necessary approvals of governmental authorities having jurisdiction over the Project. 
 
§ 3.1.8 Progress Reports 
§ 3.1.8.1 The Design-Builder shall endeavor to keep the Owner informed of the progress and quality of the Work. On 
a monthly basis, or otherwise as agreed to by the Owner and Design-Builder, the Design-Builder shall may submit 
written progress reports to the Owner, showing estimated percentages of completion and other information identified 
below: 

.1 Work completed for the period; 

.2 Project schedule status; 

.3 Submittal schedule and status report, including a summary of outstanding Submittals; 

.4 Responses to requests for information to be provided by the Owner;  

.5 Approved Change Orders and Change Directives; 

.6 Pending Change Order and Change Directive status reports;  

.7 Tests and inspection reports; 

.8 Status report of Work rejected by the Owner;  

.9 Status of Claims previously submitted in accordance with Article 14; 

.10 Cumulative total of the Cost of the Work to date including the Design-Builder’s compensation and 
Reimbursable Expenses, if any;  

.11 Current Project cash-flow and forecast reports; and 

.12 Additional information as agreed to by the Owner and Design-Builder. 
 
§ 3.1.8.2 In addition, where the Contract Sum is the Cost of the Work with or without a Guaranteed Maximum Price, 
the Design-Builder shall may include the following additional information in its progress reports: 

.1 Design-Builder’s work force report; 

.2 Equipment utilization report; and 

.3 Cost summary, comparing actual costs to updated cost estimates. 
 
§ 3.1.9 Design-Builder’s Schedules 
§ 3.1.9.1 The Design-Builder, promptly afterwithin a reasonable time following execution of this Agreement, shall 
prepare and submit for the Owner’s information a schedule for the Work. The schedule, including the time required 
for design and construction, shall not exceedbe substantially consistent with the time limits current under the 
Design-Build Documents, shall may be revised at appropriate intervals as required by the conditions of the Work 
and Project in Design Builder’s sole discretion, shall be related to the entire Project to the extent required by the 
Design-Build Documents, shall provide for expeditious and practicable execution of the Work, and shall include 
allowances for periods of time required for the Owner’s review and for approval of submissions by authorities 
having jurisdiction over the Project. 
 
§ 3.1.9.2 The Design-Builder shall endeavor to perform the Work in general accordance with the most recent 
schedules submitted to the Owner.  
 
§ 3.1.10 Certifications. Upon the Owner’s written request, the Design-Builder shall obtain from the Architect, 
Consultants, and Contractors, and furnish to the Owner, certifications with respect to the documents and services 
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provided by the Architect, Consultants, and Contractors (a) that, to the best of their knowledge, information and 
belief, the documents or services to which the certifications relate (i) are consistent with the Design-Build 
Documents, except to the extent specifically identified in the certificate, and (ii) comply with applicable laws, 
statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities governing the design of the 
Project; and (b) that the Owner and its consultants shall be entitled to rely upon the accuracy of the representations 
and statements contained in the certifications. The Design-Builder’s Architect, Consultants, and Contractors shall 
not be required to execute certificates or consents that would require knowledge, services or responsibilities beyond 
the scope of their services. 
 
§ 3.1.11 Design-Builder’s Submittals 
§ 3.1.11.1 Prior to submission of any Submittals, the Design-Builder shall prepare a Submittal schedule, and shall 
submit the schedule for the Owner’s approvalinformation. The Owner’s approval shall not unreasonably be delayed 
or withheld. The Submittal schedule shall (1) be coordinated with the Design-Builder’s schedule provided in 
Section 3.1.9.1, (2) allow the Owner reasonable time to review Submittals, and (3) be periodically updated to reflect 
the progress of the Work. If the Design-Builder fails to submit a Submittal schedule, the Design-Builder shall not be 
entitled to any increase in Contract Sum or extension of Contract Time based on the time required for review of 
Submittals. 
 
§ 3.1.11.2 By providing Submittals the Design-Builder represents to the Owner that it has (1) reviewed and approved 
them, (2) determined and verified materials, field measurements and field construction criteria related thereto, or 
will do so and (3) checked and coordinated the information contained within such Submittals with the requirements 
of the Work and of the Design-Build DocumentsIntentionally Omitted. 
 
§ 3.1.11.3 The Design-Builder shall perform no portion of the Work for which the Design-Build Documents require 
Submittals until the Owner has approved the respective Submittal. 
 
§ 3.1.11.4 The Work shall be in substantial accordance with approved Submittals except that the Design-Builder shall 
not be relieved of its responsibility to perform the Work consistent with the requirements of the Design-Build 
Documents. The Work may deviate from the Design-Build Documents only if the Design-Builder has notified the 
Owner in writing of a deviation from the Design-Build Documents at the time of the Submittal and a Modification is 
executed authorizing the identified deviation. The Design-Builder shall not be relieved of responsibility for errors or 
omissions in Submittals by the Owner’s approval of the Submittals. 
 
§ 3.1.11.5 All professional design services or certifications to be provided by the Design-Builder, including all 
drawings, calculations, specifications, certifications, shop drawings and other Submittals, shall contain the signature 
and seal of the licensed design professional preparing them. Submittals related to the Work designed or certified by 
the licensed design professionals, if prepared by others, shall bear the licensed design professional’s written 
approval. The Owner and its consultants shall be entitled to rely upon the adequacy, accuracy and completeness of 
the services, certifications or approvals performed by such design professionals. 
 
§ 3.1.12 Warranty. The Design-Builder warrants to the Owner that materials and equipment furnished under the 
Contract will be of good quality and new unless the Design-Build Documents require or permit otherwise. The 
Design-Builder further warrants that the Work will substantially conform to the requirements of the Design-Build 
Documents and will be free from defects, except for those inherent in the quality of the Work or otherwise expressly 
permitted by the Design-Build Documents. Work, materials, or equipment not substantially conforming to these 
requirements may be considered defectivenon-conforming. The Design-Builder’s warranty excludes remedy for 
damage or defect caused by abuse, alterations to the Work not executed by the Design-Builder, improper or 
insufficient maintenance, improper operation, or normal wear and tear and normal usage. If required by the Owner, 
the Design-Builder shall furnish satisfactory evidence as to the kind and quality of materials and equipment. 
OTHER THAN THE WARRANTY SET FORTH IN THIS SUBPARAGRAPH, THE CONTRACTOR MAKES 
NO OTHER WARRANTIES, EXPRESS OR IMPLIED, AND ALL OTHER WARRANTIES INCLUDING THE 
WARRANTIES OF MERCHANTABILITY AND FITNESS OF PURPOSE ARE EXPRESSLY DISCLAIMED. 
 
§ 3.1.13 Royalties, Patents and Copyrights 
§ 3.1.13.1 The Design-Builder shall pay all royalties and license fees.  
 
§ 3.1.13.2 The Design-Builder shall defend suits or claims for infringement of copyrights and patent rights and shall 
hold the Owner and its separate contractors and consultants harmless from loss on account thereof, but shall not be 
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responsible for such defense or loss when a particular design, process or product of a particular manufacturer or 
manufacturers is required by the Owner, or where the copyright violations are required in the Owner’s Criteria. 
However, if the Design-Builder has reason to believe that the design, process or product required in the Owner’s 
Criteria is an infringement of a copyright or a patent, the Design-Builder shall be responsible for such loss unless 
such information is promptly furnished to the Owner. If the Owner receives notice from a patent or copyright owner 
of an alleged violation of a patent or copyright, attributable to the Design-Builder, the Owner shall give prompt 
written notice to the Design-Builder. 
 
§ 3.1.14 Indemnification  
§ 3.1.14.1 Design-Builder shall indemnify, hold harmless and defend Owner and any of its officers, directors, 
employees and agents from and against claims, losses, damages, liabilities, and expenses for bodily injury, sickness 
or death, and property damage or destruction (other than to the Work itself), but only to the extent caused by the 
negligent acts or omissions of Design-Builder, anyone employed directly or indirectly by Design-Builder or anyone 
for whose acts Design-Builder may be liable.To the fullest extent permitted by law, the Design-Builder shall 
indemnify and hold harmless the Owner, including the Owner’s agents and employees, from and against claims, 
damages, losses and expenses, including but not limited to attorneys’ fees, arising out of or resulting from 
performance of the Work, but only to the extent caused by the negligent acts or omissions of the Design-Builder, 
Architect, a Consultant, a Contractor, or anyone directly or indirectly employed by them or anyone for whose acts 
they may be liable. Such obligation shall not be construed to negate, abridge, or reduce other rights or obligations of 
indemnity that would otherwise exist as to a party or person described in this Section 3.1.14. 
 
§ 3.1.14.2 If an employee of Design-Builder, anyone employed directly or indirectly by Design-Builder or anyone for 
whose acts Design-Builder may be liable has a claim against any party indemnified pursuant to Subparagraph 
3.1.14.1 above, theThe indemnification obligations under thisset forth in Section 3.1.14.1 shall not be limited by a 
limitation on amount or type of damages, compensation, or benefits payable by or for Design-Builder, Architect, a 
Consultant, a Contractor, or anyone directly or indirectly employed by them, under workers’ compensation acts, 
disability benefit acts or other employee benefit acts. 
 
§  3.1.14.3  Owner shall indemnify, hold harmless and defend Design-Builder and its officers, directors, employees 
and agents from and against claims, losses, damages, liabilities, including attorneys' fees and expenses, for bodily 
injury, sickness or death, and property damage or destruction (other than to the Work itself) to the extent resulting 
from the negligent acts or omissions of Owner, anyone employed directly or indirectly by Owner, or anyone for 
whose acts Owner may be liable. 
 
§  3.1.14.4  If an employee of Owner, anyone employed directly or indirectly by Owner, or anyone for whose acts 
Owner may be liable has a claim against any party indemnified pursuant to Subparagraph 3.1.14.3, above, Owner’s 
indemnity obligation set forth in Subparagraph 3.1.18.3 above shall not be limited by any limitation on the amount 
of damages, compensation or benefits payable by or for Owner or other entity under any employee benefit acts, 
including workers' compensation or disability acts. 
 
§ 3.1.15 Contingent Assignment of AgreementsIntentionally Omitted 
§ 3.1.15.1 Each agreement for a portion of the Work is assigned by the Design-Builder to the Owner, provided that 

.1 assignment is effective only after termination of the Contract by the Owner for cause, pursuant to 
Sections 13.1.4 or 13.2.2, and only for those agreements that the Owner accepts by written 
notification to the Design-Builder and the Architect, Consultants, and Contractors whose agreements 
are accepted for assignment; and 

.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the 
Contract. 

 
When the Owner accepts the assignment of an agreement, the Owner assumes the Design-Builder’s rights and 
obligations under the agreement.  
 
§ 3.1.15.2 Upon such assignment, if the Work has been suspended for more than 30 days, the compensation under the 
assigned agreement shall be equitably adjusted for increases in cost resulting from the suspension. 
 
§ 3.1.15.3 Upon such assignment to the Owner under this Section 3.1.15, the Owner may further assign the 
agreement to a successor design-builder or other entity. If the Owner assigns the agreement to a successor design-
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builder or other entity, the Owner shall nevertheless remain legally responsible for all of the successor design-
builder’s or other entity’s obligations under the agreement. 
 
§ 3.1.16 Design-Builder’s Insurance and Bonds. The Design-Builder shall purchase and maintain insurance and 
provide bonds as set forth in Exhibit B.  
 
ARTICLE 4   WORK PRIOR TO EXECUTION OF THE DESIGN-BUILD AMENDMENT 
§ 4.1 General  
§ 4.1.1 Any information submitted by the Design-Builder, and any interim decisions made by the Owner, shall be for 
the purpose of facilitating the design process and shall not modify the Owner’s Criteria unless the Owner and 
Design-Builder execute a Modification. 
 
§ 4.1.2 The Design-Builder shall advise the Owner on proposed site use and improvements, selection of materials, 
and building systems and equipment. The Design-Builder shall also provide the Owner with recommendations, 
consistent with the Owner’s Criteria, on constructability; availability of materials and labor; time requirements for 
procurement, installation and construction; and factors related to construction cost including, but not limited to, 
costs of alternative designs or materials, preliminary budgets, life-cycle data, and possible cost reductions.  
 
§ 4.2 Evaluation of the Owner’s Criteria 
§ 4.2.1 The Design-Builder shall schedule and conduct meetings with the Owner and any other necessary individuals 
or entities to discuss and review the Owner’s Criteria as set forth in Section 1.1.The Design-Builder shall thereafter 
again meet with the Owner to discuss a preliminary evaluation of the Owner’s Criteria. The preliminary evaluation 
shall address possible alternative approaches to design and construction of the Project and include the Design-
Builder’s recommendations, if any, with regard to accelerated or fast-track scheduling, procurement, or phased 
construction. The preliminary evaluation shall consider cost information, constructability, and procurement and 
construction scheduling issues.  
 
§ 4.2.2 After the Design-Builder meets with the Owner and presents the preliminary evaluation, the Design-Builder 
shall provide a written report to the Owner, summarizing the Design-Builder’s evaluation of the Owner’s Criteria. 
The report shall also include  

.1 allocations of program functions, detailing each function and their square foot areas; 

.2 a preliminary estimate of the Cost of the Work, and, if necessary, recommendations to adjust the 
Owner’s Criteria to conform to the Owner’s budget; 

.3 a preliminary schedule, which shall include proposed design milestones; dates for receiving 
additional information from, or for work to be completed by, the Owner; anticipated date for the 
Design-Builder’s Proposal; and dates of periodic design review sessions with the Owner; and 

.4 the following: 
(List additional information, if any, to be included in the Design-Builder’s written report.) 

 
«  » 

 
§ 4.2.3 The Owner shall review the Design-Builder’s written report and, if acceptable, provide the Design-Builder 
with written consent to proceed to the development of the Preliminary Design as described in Section 4.3. The 
consent to proceed shall not be understood to modify the Owner’s Criteria unless the Owner and Design-Builder 
execute a Modification. 
 
§ 4.3 Preliminary Design 
§ 4.3.1 Upon the Owner’s issuance of a written consent to proceed under Section 4.2.3, the Design-Builder shall 
prepare and submit a Preliminary Design to the Owner. The Preliminary Design shall include a report identifying 
any deviations from the Owner’s Criteria, and shall include the following: 

.1 Confirmation of the allocations of program functions;  

.2 Site plan; 

.3 Building plans, sections and elevations;  

.4 Structural system; 

.5 Selections of major building systems, including but not limited to mechanical, electrical and 
plumbing systems; and 

.6 Outline specifications or sufficient drawing notes describing construction materials. 
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The Preliminary Design may include some combination of physical study models, perspective sketches, or digital 
modeling. 
 
§ 4.3.2 The Owner shall review the Preliminary Design and, if acceptable, provide the Design-Builder with written 
consent to proceed to development of the Design-Builder’s Proposal. The Preliminary Design shall not modify the 
Owner’s Criteria unless the Owner and Design-Builder execute a Modification. 
 
§ 4.4 Design-Builder’s Proposal 
§ 4.4.1 Upon the Owner’s issuance of a written consent to proceed under Section 4.3.2, the Design-Builder shall 
prepare and submit the Design-Builder’s Proposal to the Owner. The Design-Builder’s Proposal shall include the 
following: 

.1 A list of the Preliminary Design documents and other information, including the Design-Builder’s 
clarifications, assumptions and deviations from the Owner’s Criteria, upon which the Design-
Builder’s Proposal is based; 

.2 The proposed Contract Sum, including the compensation method and, if based upon the Cost of the 
Work plus a fee, a written statement of estimated cost organized by trade categories, allowances, 
contingencies, Design-Builder’s Fee, and other items that comprise the Contract Sum;  

.3 The proposed date the Design-Builder shall achieve Substantial Completion; 

.4 An enumeration of any qualifications and exclusions, if applicable; 

.5 A list of the Design-Builder’s key personnel, Contractors and suppliers; and 

.6 The date on which the Design-Builder’s Proposal expires.  
 
§ 4.4.2 Submission of the Design-Builder’s Proposal shall constitute a representation by the Design-Builder that it 
has visited the site and become familiar with local conditions under which the Work is to be completedIntentionally 
Omitted.  
 
§ 4.4.3 If the Owner and Design-Builder agree on a proposal, the Owner and Design-Builder shall execute the 
Design-Build Amendment setting forth the terms of their agreement.  
 
ARTICLE 5   WORK FOLLOWING EXECUTION OF THE DESIGN-BUILD AMENDMENT 
§ 5.1 Construction Documents 
§ 5.1.1 Upon the execution of the Design-Build Amendment, the Design-Builder shall prepare Construction 
Documents. The Construction Documents shall establish the quality levels of materials and systems required. The 
Construction Documents shall be substantially consistent with the Design-Build Documents. 
 
§ 5.1.2 The Design-Builder shall provide the Construction Documents to the Owner for the Owner’s 
informationreview and approval. If the Owner discovers any deviations between the Construction Documents and 
the Design-Build Documents, the Owner shall promptly notify the Design-Builder of such deviations in writing. The 
Construction Documents shall not modify the Design-Build Documents unless the Owner and Design-Builder 
execute a Modification. The failure of the Owner to discover any such deviations shall not relieve the Design-
Builder of the obligation to perform the Work in accordance with the Design-Build Documents. 
 
§ 5.2 Construction  
§ 5.2.1 Commencement. Except as permitted in Section 5.2.2, construction shall not commence prior to execution of 
the Design-Build Amendment. 
 
§ 5.2.2 If the Owner and Design-Builder agree in writing, construction may proceed prior to the execution of the 
Design-Build Amendment. However, such authorization shall not waive the Owner’s right to reject the Design-
Builder’s Proposal.  
 
§ 5.2.3 The Design-Builder shall supervise and direct the Work, using the Design-Builder’s best skill and attention. 
The Design-Builder shall be solely responsible for, and have control over, construction means, methods, techniques, 
sequences and procedures, and for coordinating all portions of the Work under the Contract, unless the Design-Build 
Documents give other specific instructions concerning these matters. 
 
§ 5.2.4 The Design-Builder shall be responsible for inspection of portions of Work already performed to determine 
that such portions are in proper condition to receive subsequent Work. 
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§ 5.3 Labor and Materials 
§ 5.3.1 Unless otherwise provided in the Design-Build Documents, the Design-Builder shall provide and pay for 
labor, materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and 
other facilities and services, necessary for proper execution and completion of the Work, whether temporary or 
permanent, and whether or not incorporated or to be incorporated in the Work. 
 
§ 5.3.2 When a material or system is specified in the Design-Build Documents, the Design-Builder may make 
substitutions only in accordance with Article 6. 
 
§ 5.3.3 The Design-Builder shall enforce strict discipline and good order among the Design-Builder’s employees and 
other persons carrying out the Work. The Design-Builder shall not permit employment of unfit persons or persons 
not properly skilled in tasks assigned to them. 
 
§ 5.4 Taxes 
The Design-Builder shall pay sales, consumer, use and similar taxes, for the Work provided by the Design-Builder, 
that are legally enacted in effect when the Design-Build Amendment is executed, whether or not yet effective or 
merely scheduled to go into effect. 
 
§ 5.5 Permits, Fees, Notices and Compliance with Laws 
§ 5.5.1 Unless otherwise provided in the Design-Build Documents, the Design-Builder shall secure and pay for the 
building permit as well as any other permits, fees, licenses, and inspections by government agencies, necessary for 
proper execution of the Work that are customarily secured after execution of the Contract and legally required at the 
time the Design-Build Amendment is executedand Substantial Completion of the Project.  
 
§ 5.5.2 The Design-Builder shall comply with and give notices required by applicable laws, statutes, ordinances, 
codes, rules and regulations, and lawful orders of public authorities, applicable to performance of the Work. 
 
§ 5.5.3 Concealed or Unknown Conditions. If the Design-Builder encounters conditions at the site that are 
(1) subsurface or otherwise concealed physical conditions that differ materially from those indicated in the Design-
Build Documents or (2) unknown physical conditions of an unusual nature that differ materially from those 
ordinarily found to exist and generally recognized as inherent in construction activities of the character provided for 
in the Design-Build Documents, the Design-Builder shall promptly provide notice to the Owner before conditions 
are disturbed and in no event later than 21 days after first observance of the conditions. The Owner shall promptly 
investigate such conditions and, iIf the Owner determines that theyconditions differ materially and cause an increase 
or decrease in the Design-Builder’s cost of, or time required for, performance of any part of the Work, the Owner 
shall execute with Design-Builder a Modification providing for recommend an equitable adjustment in the Contract 
Sum or Contract Time, or both. If the Owner determines that the conditions at the site are not materially different 
from those indicated in the Design-Build Documents and that no change in the terms of the Contract is justified, the 
Owner shall promptly notify the Design-Builder in writing, stating the reasons. If the Design-Builder disputes the 
Owner’s determination or recommendation, the Design-Builder may proceed as provided in Article 14. 
 
§ 5.5.4 If, in the course of the Work, the Design-Builder encounters human remains, or recognizes the existence of 
burial markers, archaeological sites, or wetlands, not indicated in the Design-Build Documents, the Design-Builder 
shall immediately suspend any operations that would affect them and shall notify the Owner. Upon receipt of such 
notice, the Owner shall promptly take any action necessary to obtain governmental authorization required to resume 
the operations. The Design-Builder shall continue to suspend such operations until otherwise instructed by the 
Owner but shall continue with all other operations that do not affect those remains or features. Requests for 
adjustments in the Contract Sum and Contract Time arising from the existence of such remains or features may be 
made as provided in Article 14. 
 
§ 5.6 Allowances 
§ 5.6.1 The Design-Builder shall include in the Contract Sum all allowances stated in the Design-Build Documents. 
Items covered by allowances shall be supplied for such amounts, and by such persons or entities as the Owner may 
direct, but the Design-Builder shall not be required to employ persons or entities to whom the Design-Builder has 
reasonable objection. 
 
§ 5.6.2 Unless otherwise provided in the Design-Build Documents, 
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.1 allowances shall cover the cost to the Design-Builder of materials and equipment delivered at the site 
and all required taxes, less applicable trade discounts; 

.2 the Design-Builder’s costs for unloading and handling at the site, labor, installation costs, overhead, 
profit, and other expenses contemplated for stated allowance amounts, shall be included in the 
Contract Sum but not in the allowances; and 

.3 whenever the labor and/or material costs are more than or less than the stated allowances, the 
Contract Sum shall be adjusted accordingly by Change Order. The amount of the Change Order shall 
reflect (1) the difference between actual costs and the allowances under Section 5.6.2.1 and 
(2) changes in Design-Builder’s costs under Section 5.6.2.2. 

 
§ 5.6.3 The Owner shall make selections of materials and equipment with reasonable promptness for allowances 
requiring Owner selection. 
 
§ 5.7 Key Personnel, Contractors and Suppliers 
§ 5.7.1 The Design-Builder shall not employ personnel, or contract with Contractors or suppliers to whom the Owner 
has made reasonable and timely objection. The Design-Builder shall not be required to contract with anyone to 
whom the Design-Builder has made reasonable and timely objection. 
 
§ 5.7.2 If the Design-Builder changes any of the personnel, Contractors or suppliers identified in the Design-Build 
Amendment, the Design-Builder shall notify the Owner and provide the name and qualifications of the new 
personnel, Contractor or supplier. The Owner may reply within 14 days to the Design-Builder in writing, stating 
(1) whether the Owner has reasonable objection to the proposed personnel, Contractor or supplier or (2) that the 
Owner requires additional time to review. Failure of the Owner to reply within the 14-day period shall constitute 
notice of no reasonable objection.  
 
§ 5.7.3 Except for those persons or entities already identified or required in the Design-Build Amendment, the 
Design-Builder, as soon as practicable after execution of the Design-Build Amendment, shall furnish in writing to 
the Owner the names of persons or entities (including those who are to furnish materials or equipment fabricated to a 
special design) proposed for each principal portion of the Work. The Owner may reply within 14 days to the Design-
Builder in writing stating (1) whether the Owner has reasonable objection to any such proposed person or entity or 
(2) that the Owner requires additional time for review. Failure of the Owner to reply within the 14-day period shall 
constitute notice of no reasonable objection. 
 
§ 5.7.3.1 If the Owner has reasonable objection to a person or entity proposed by the Design-Builder, the Design-
Builder shall propose another to whom the Owner has no reasonable objection. If the rejected person or entity was 
reasonably capable of performing the Work, the Contract Sum and Contract Time shall be increased or decreased by 
the difference, if any, occasioned by such change, and an appropriate Change Order shall be issued before 
commencement of the substitute person or entity’s Work. However, no increase in the Contract Sum or Contract 
Time shall be allowed for such change unless the Design-Builder has acted promptly and responsively in submitting 
names as required. 
 
§ 5.8 Documents and Submittals at the Site 
The Design-Builder shall maintain at the site for the Owner one copy of the Design-Build Documents and a current 
set of the Construction Documents, in good order and marked currently to indicate field changes and selections 
made during construction, and one copy of approved Submittals. The Design-Builder shall deliver these items to the 
Owner in accordance with Section 9.10.2 as a record of the Work as constructed. 
 
§ 5.9 Use of Site 
The Design-Builder shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, 
codes, rules and regulations, lawful orders of public authorities, and the Design-Build Documents, and shall 
endeavor not to unreasonably encumber the site with materials or equipment. 
 
§ 5.10 Cutting and Patching 
The Design-Builder shall not cut, patch or otherwise alter fully or partially completed construction by the Owner or 
a separate contractor except with written consent of the Owner and of such separate contractor; such consent shall 
not be unreasonably withheld. The Design-Builder shall not unreasonably withhold from the Owner or a separate 
contractor the Design-Builder’s consent to cutting or otherwise altering the Work. 
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§ 5.11 Cleaning Up 
§ 5.11.1 The Design-Builder shall keep the premises and surrounding area free from accumulation of waste materials 
or rubbish caused by operations under the Contract. At completion of the Work, the Design-Builder shall remove 
waste materials, rubbish, the Design-Builder’s tools, construction equipment, machinery and surplus materials from 
and about the Project. 
 
§ 5.11.2 If the Design-Builder fails to clean up as provided in the Design-Build Documents, the Owner may do so 
and Owner shall be entitled to reimbursement from the Design-Builder. 
 
§ 5.12 Access to Work 
The Design-Builder shall provide the Owner and its separate contractors and consultants access to the Work in 
preparation and progress wherever located. The Design-Builder shall notify the Owner regarding Project safety 
criteria and programs, which the Owner, and its contractors and consultants, shall comply with while at the site. 
 
§ 5.13 Construction by Owner or by Separate Contractors 
§ 5.13.1 Owner’s Right to Perform Construction and to Award Separate Contracts 
§ 5.13.1.1 The Owner reserves the right to perform construction or operations related to the Project with the Owner’s 
own forces; and to award separate contracts in connection with other portions of the Project, or other construction or 
operations on the site, under terms and conditions identical or substantially similar to this Contract, including those 
terms and conditions related to insurance and waiver of subrogation. The Owner shall notify the Design-Builder 
promptly after execution of any separate contract. If the Design-Builder claims that delay or additional cost is 
involved because of such action by the Owner, the Design-Builder shall make a Claim as provided in Article 14. 
 
§ 5.13.1.2 When separate contracts are awarded for different portions of the Project or other construction or 
operations on the site, the term “Design-Builder” in the Design-Build Documents in each case shall mean the 
individual or entity that executes each separate agreement with the Owner. 
 
§ 5.13.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces, and of each separate 
contractor, with the Work of the Design-Builder, who shall endeavor to cooperate with them. The Design-Builder 
shall participate with other separate contractors and the Owner in reviewing their construction schedules. The 
Design-Builder shall make any revisions to the construction schedule deemed necessary after a joint review and 
mutual agreement. The construction schedules shall then constitute the schedules to be used by the Design-Builder, 
separate contractors and the Owner until subsequently revised. 
 
§ 5.13.1.4 Unless otherwise provided in the Design-Build Documents, when the Owner performs construction or 
operations related to the Project with the Owner’s own forces or separate contractors, the Owner shall be deemed to 
be subject to the same obligations, and to have the same rights, that apply to the Design-Builder under the Contract. 
 
§ 5.14 Mutual Responsibility 
§ 5.14.1 The Design-Builder shall afford the Owner and separate contractors reasonable opportunity for introduction 
and storage of their materials and equipment and performance of their activities, and shall endeavor to connect and 
coordinate the Design-Builder’s construction and operations with theirs as required by the Design-Build Documents. 
 
§ 5.14.2 If part of the Design-Builder’s Work depends upon construction or operations by the Owner or a separate 
contractor, the Design-Builder shall, prior to proceeding with that portion of the Work, visually inspect the prior 
work and reportprepare a written report to the Owner, identifying apparent discovered discrepancies or defects in the 
construction or operations by the Owner or separate contractor that would render it unsuitable for proper execution 
and results of the Design-Builder’s Work. Failure of the Design-Builder to report shall constitute an 
acknowledgment that the Owner’s or separate contractor’s completed or partially completed construction is fit and 
proper to receive the Design-Builder’s Work, except as to defects not then reasonably discoverable. 
 
§ 5.14.3 The Owner shall be responsible to the Design-Builder for costs the Design-Builder  incurs because of a 
separate contractor’s delays, improperly timed activities, damage to the Work or defective constructionThe Design-
Builder shall reimburse the Owner for costs the Owner incurs that are payable to a separate contractor because of the 
Design-Builder’s delays, improperly timed activities or defective construction. The Owner shall be responsible to 
the Design-Builder for costs the Design-Builder incurs because of a separate contractor’s delays, improperly timed 
activities, damage to the Work or defective construction. 
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§ 5.14.4 The Design-Builder shall promptly remedy damage the Design-Builder wrongfully causes to completed or 
partially completed construction or to property of the Owner or separate contractors as provided in Section 10.2.5. 
 
§ 5.14.5 The Owner and each separate contractor shall have the same responsibilities for cutting and patching the 
Work as the Design-Builder has with respect to the construction of the Owner or separate contractors in 
Section 5.10. 
 
§ 5.15 Owner’s Right to Clean Up 
If a dispute arises among the Design-Builder, separate contractors and the Owner as to the responsibility under their 
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the 
Owner may clean up and will allocate the cost among those responsible. 
 
ARTICLE 6   CHANGES IN THE WORK 
§ 6.1 General 
§ 6.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the 
Contract, by Change Order or Change Directive, subject to the limitations stated in this Article 6 and elsewhere in 
the Design-Build Documents. 
 
§ 6.1.2 A Change Order shall be based upon agreement between the Owner and Design-Builder. The Owner may 
issue a Change Directive without agreement by the Design-Builder. 
 
§ 6.1.3 Changes in the Work shall be performed under applicable provisions of the Design-Build Documents, and the 
Design-Builder shall proceed promptly, unless otherwise provided in the Change Order or Change Directive. 
 
§ 6.2 Change Orders 
A Change Order is a written instrument signed by the Owner and Design-Builder stating their agreement upon all of 
the following: 

.1 The change in the Work; 

.2 The amount of the adjustment, if any, in the Contract Sum or, if prior to execution of the Design-
Build Amendment, the adjustment in the Design-Builder’s compensation; and 

.3 The extent of the adjustment, if any, in the Contract Time. 
 
§ 6.3 Change Directives 
§ 6.3.1 A Change Directive is a written order signed by the Owner directing a change in the Work and stating a 
proposed basis for adjustment, if any, in the Contract Sum, or, if prior to execution of the Design-Build Amendment, 
the adjustment in the Design-Builder’s compensation, or Contract Time, or both prior to agreement on any such 
adjustment, if any, in the Contract Sum or, if prior to execution of the Design-Build Amendment, the adjustment in 
the Design-Builder’s compensation, or Contract Time. The Owner may by Change Directive, without invalidating 
the Contract, order changes in the Work within the general scope of the Contract consisting of additions, deletions or 
other revisions, the Contract Sum or, if prior to execution of the Design-Build Amendment, the adjustment in the 
Design-Builder’s compensation, and Contract Time being adjusted accordingly. 
 
§ 6.3.2 A Change Directive shall be used in the absence of total agreement on the terms of a Change Order. 
 
§ 6.3.3 If the Change Directive provides for an adjustment to the Contract Sum or, if prior to execution of the 
Design-Build Amendment, an adjustment in the Design-Builder’s compensation, the adjustment shall be based on 
one of the following methods: 

.1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to 
permit evaluation; 

.2 Unit prices stated in the Design-Build Documents or subsequently agreed upon; 

.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or 
percentage fee; or 

.4 As provided in Section 6.3.7. 
 
§ 6.3.4 If unit prices are stated in the Design-Build Documents or subsequently agreed upon, and if quantities 
originally contemplated are materially changed in a proposed Change Order or Change Directive so that application 
of such unit prices to quantities of Work proposed will cause substantial inequity to the Owner or Design-Builder, 
the applicable unit prices shall be equitably adjusted. 
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§ 6.3.5 Upon receipt of a Change Directive, the Design-Builder shall promptly proceed with the change in the Work 
involved and advise the Owner of the Design-Builder’s agreement or disagreement with the method, if any, 
provided in the Change Directive for determining the proposed adjustment in the Contract Sum or, if prior to 
execution of the Design-Build Amendment, the adjustment in the Design-Builder’s compensation, or Contract Time. 
 
§ 6.3.6 A Change Directive signed by the Design-Builder indicates the Design-Builder’s agreement therewith, 
including adjustment in Contract Sum or, if prior to execution of the Design-Build Amendment, the adjustment in 
the Design-Builder’s compensation, and Contract Time or the method for determining them. Such agreement shall 
be effective immediately and shall be recorded as a Change Order. 
 
§ 6.3.7 If the Design-Builder does not respond promptly or disagrees with the method for adjustment in the Contract 
Sum or, if prior to execution of the Design-Build Amendment, the method for adjustment in the Design-Builder’s 
compensation, the Owner and Design Builder shall cooperate to determine the method and the adjustment on the 
basis of reasonable expenditures and savings of those performing the Work attributable to the change, including, in 
case of an increase, an amount for overhead and profit as set forth in the Agreement, or if no such amount is set forth 
in the Agreement, a reasonable amount; provided, however, the Architect’s determined adjustment shall not be less 
than Design-Builder’s actual costs. In such case, and also under Section 6.3.3.3, the Design-Builder shall keep and 
present, in such form as the Owner may prescribe, an itemized accounting together with appropriate supporting data. 
Unless otherwise provided in the Design-Build Documents, costs for the purposes of this Section 6.3.7 shall be 
limited to the following: 

.1 Additional costs of professional services; 

.2 Costs of labor, including social security, unemployment insurance, fringe benefits required by 
agreement or custom, and workers’ compensation insurance; 

.3 Costs of materials, supplies and equipment, including cost of transportation, whether incorporated or 
consumed; 

.4 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the Design-
Builder or others; 

.5 Costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes related to 
the Work; and 

.6 Additional costs of supervision and field office personnel directly attributable to the change. 
 
§ 6.3.8 The amount of credit to be allowed by the Design-Builder to the Owner for a deletion or change that results in 
a net decrease in the Contract Sum or, if prior to execution of the Design-Build Amendment, in the Design-Builder’s 
compensation, shall be actual net cost. When both additions and credits covering related Work or substitutions are 
involved in a change, the allowance for overhead and profit shall be figured on the basis of net increase, if any, with 
respect to that change. 
 
§ 6.3.9 Pending final determination of the total cost of a Change Directive to the Owner, the Design-Builder may 
request payment for Work completed under the Change Directive in Applications for Payment. The Owner will 
make an interim determination for purposes of certification for payment for those costs deemed to be reasonably 
justified. The Owner’s interim determination of cost shall adjust the Contract Sum or, if prior to execution of the 
Design-Build Amendment, the Design-Builder’s compensation, on the same basis as a Change Order, subject to the 
right of Design-Builder to disagree and assert a Claim in accordance with Article 14.  
 
§ 6.3.10 When the Owner and Design-Builder agree with a determination concerning the adjustments in the Contract 
Sum or, if prior to execution of the Design-Build Amendment, the adjustment in the Design-Builder’s compensation 
and Contract Time, or otherwise reach agreement upon the adjustments, such agreement shall be effective 
immediately and the Owner and Design-Builder shall execute a Change Order. Change Orders may be issued for all 
or any part of a Change Directive. 
 
ARTICLE 7   OWNER’S RESPONSIBILITIES 
§ 7.1 General 
§ 7.1.1 The Owner shall designate in writing a representative who shall have express authority to bind the Owner 
with respect to all Project matters requiring the Owner’s approval or authorization.  
 
§ 7.1.2 The Owner shall render decisions in a timely manner and in accordance with the Design-Builder’s schedule 
agreed to by the Owner. The Owner shall furnish to the Design-Builder, within 15 days after receipt of a written 
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request, information necessary and relevant for the Design-Builder to evaluate, give notice of or enforce mechanic’s 
lien rights. Such information shall include a correct statement of the record legal title to the property on which the 
Project is located, usually referred to as the site, and the Owner’s interest therein. 
 
§ 7.2 Information and Services Required of the Owner 
§ 7.2.1 The Owner shall furnish information or services required of the Owner by the Design-Build Documents with 
reasonable promptness.  
 
§ 7.2.2 The Owner shall provide, to the extent under the Owner’s control and if not required by the Design-Build 
Documents to be provided by the Design-Builder, the results and reports of prior tests, inspections or investigations 
conducted for the Project involving structural or mechanical systems; chemical, air and water pollution; hazardous 
materials; or environmental and subsurface conditions and information regarding the presence of pollutants at the 
Project site. Upon receipt of a written request from the Design-Builder, the Owner shall also provide surveys 
describing physical characteristics, legal limitations and utility locations for the site of the Project, and a legal 
description of the site under the Owner’s control.  
 
§ 7.2.3 The Owner shall promptly obtain easements, zoning variances, and legal authorizations or entitlements 
regarding site utilization where essential to the execution of the Project. 
 
§ 7.2.4 The Owner shall cooperate with the Design-Builder in securing building and other permits, licenses and 
inspections.  
 
§ 7.2.5 The services, information, surveys and reports required to be provided by the Owner under this Agreement, 
shall be furnished at the Owner's expense, and except as otherwise specifically provided in this Agreement or 
elsewhere in the Design-Build Documents or to the extent the Owner advises the Design-Builder to the contrary in 
writing, the Design-Builder shall be entitled to rely upon the accuracy and completeness thereof. In no event shall 
the Design-Builder be relieved of its responsibility to exercise proper precautions relating to the safe performance of 
the Work. 
 
§ 7.2.6 If the Owner observes or otherwise becomes aware of a fault or defect in the Work or non-conformity with 
the Design-Build Documents, the Owner shall give prompt written notice thereof to the Design-Builder. 
 
§ 7.2.7 The Owner shall, prior to execution of the Design-Build Amendment and thereafter, furnish to the Design-
Builder reasonable evidence that financial arrangements have been made to fulfill the Owner's obligations under 
the Contract. Furnishing of such evidence shall be a condition precedent to commencement or continuation of the 
Work. After such evidence has been furnished, the Owner shall not materially vary such financial arrangements 
without prior notice to the Design-Builder.  For purposes of this provision, the following evidence shall be deemed 
“reasonable evidence that financial arrangements have been made:” 

.1  the name, address, and business telephone number of the Owner; 

.2  a description, legally sufficient for identification, of the property on which the improvements are 
being constructed; 

.3  the name and address of the surety on any payment bond provided under Subchapter I, Chapter 
53, Property Code, to which any notice of claim should be sent; 

.4  if a loan has been obtained for the construction of improvements: 

.1  a statement, furnished by the Owner and supported by reasonable and credible evidence 
from all applicable lenders, of the amount of the loan; 

.2 a summary of the terms of the loan; 

.3 a statement of whether there is foreseeable default of the Owner; and 

.4 the name, address, and business telephone number of the borrowers and lenders; and 
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.5  a statement, furnished by the Owner and supported by reasonable and credible evidence 
from all applicable banks or other depository institutions, of the amount, source, and 
location of funds available to pay the balance of the contract amount if there is no loan or 
the loan is not sufficient to pay for all of the construction of the improvements.Prior to 
the execution of the Design-Build Amendment, the Design-Builder may request in 
writing that the Owner provide reasonable evidence that the Owner has made financial 
arrangements to fulfill the Owner’s obligations under the Design-Build Documents and 
the Design-Builder’s Proposal. Thereafter, the Design-Builder may only request such 
evidence if (1) the Owner fails to make payments to the Design-Builder as the Design-
Build Documents require; (2) a change in the Work materially changes the Contract Sum; 
or (3) the Design-Builder identifies in writing a reasonable concern regarding the 
Owner’s ability to make payment when due. The Owner shall furnish such evidence as a 
condition precedent to commencement or continuation of the Work or the portion of the 
Work affected by a material change. After the Owner furnishes the evidence, the Owner 
shall not materially vary such financial arrangements without prior notice to the Design-
Builder. 

 
§ 7.2.8 Except as otherwise provided in the Design-Build Documents or when direct communications have been 
specially authorized, tThe Owner shall communicate through the Design-Builder with persons or entities employed 
or retained by the Design-Builder. 
 
§ 7.2.9 Unless required by the Design-Build Documents to be provided by the Design-Builder, tThe Owner shall, 
upon request from the Design-Builder, furnish the services of geotechnical engineers or other consultants for 
investigation of subsurface, air and water conditions when such services are reasonably necessary to properly carry 
out the design services furnished by the Design-Builder. In such event, the Design-Builder shall specify the services 
required. Such services may include, but are not limited to, test borings, test pits, determinations of soil bearing 
values, percolation tests, evaluations of hazardous materials, ground corrosion and resistivity tests, and necessary 
operations for anticipating subsoil conditions. The services of geotechnical engineer(s) or other consultants shall 
include preparation and submission of all appropriate reports and professional recommendations. The Design-
Builder shall not be held responsible for, and the Owner agrees to waive all claims against the Design-Builder 
arising from, any errors, inconsistencies, or inaccuracy in any information provided by or on behalf of Owner, 
whether pursuant to this Section 7.2.9 or otherwise. 
 
§ 7.2.10 The Owner shall purchase and maintain insurance as set forth in Exhibit B. 
 
§ 7.3 Submittals 
§ 7.3.1 The Owner shall review and approve or take other appropriate action on Submittals. Review of Submittals is 
not conducted for the purpose of determining the accuracy and completeness of other details, such as dimensions 
and quantities; or for substantiating instructions for installation or performance of equipment or systems; or for 
determining that the Submittals are in conformance with the Design-Build Documents, all of which remain the 
responsibility of the Design-Builder as required by the Design-Build Documents. The Owner’s action will be taken 
in accordance with the submittal schedule approved by the Owner or, in the absence of an approved submittal 
schedule, with reasonable promptness while allowing sufficient time in the Owner’s Design-Builder’s judgment to 
permit adequate review. The Owner’s review of Submittals shall not relieve the Design-Builder of the obligations 
under Sections 3.1.11, 3.1.12, and 5.2.3. The Owner’s review shall not constitute approval of safety precautions or, 
unless otherwise specifically stated by the Owner, of any construction means, methods, techniques, sequences or 
procedures. The Owner’s approval of a specific item shall not indicate approval of an assembly of which the item is 
a component. 
 
§ 7.3.2 Upon review of the Submittals required by the Design-Build Documents, the Owner shall notify the Design-
Builder of any non-conformance with the Design-Build Documents the Owner discovers. 
 
§ 7.4 Visits to the site by the Owner shall not be construed to create an obligation on the part of the Owner to make 
on-site inspections to check the quality or quantity of the Work. The Owner shall neither have control over or charge 
of, nor be responsible for, the construction means, methods, techniques, sequences or procedures, or for the safety 
precautions and programs in connection with the Work, because these are solely the Design-Builder’s rights and 
responsibilities under the Design-Build Documents. 
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§ 7.5 The Owner shall not be responsible for the Design-Builder’s failure to perform the Work in accordance with 
the requirements of the Design-Build Documents. The Owner shall not have control over or charge of, and will not 
be responsible for acts or omissions of the Design-Builder, Architect, Consultants, Contractors, or their agents or 
employees, or any other persons or entities performing portions of the Work for the Design-BuilderIntentionally 
Omitted.  
 
§ 7.6 The Owner has the authority to reject Work that does not conform to the Design-Build Documents. The Owner 
shall have authority to require inspection or testing of the Work in accordance with Section 15.5.2, whether or not 
such Work is fabricated, installed or completed. However, neither this authority of the Owner nor a decision made in 
good faith either to exercise or not to exercise such authority shall give rise to a duty or responsibility of the Owner 
to the Design-Builder, the Architect, Consultants, Contractors, material and equipment suppliers, their agents or 
employees, or other persons or entities performing portions of the Work. 
 
§ 7.7 The Owner shall, in its reasonable discretion and subject to approval by Design-Builder, determine the date or 
dates of Substantial Completion in accordance with Section 9.8 and the date of final completion in accordance with 
Section 9.10. 
 
§ 7.8 Owner’s Right to Stop Work 
If the Design-Builder defaults or fails to carry out the Work in substantial accordance with the Contract Documents 
and fails within a ten (10) day period after receipt of a written notice from Owner to commence and continue 
correction of such default or neglect, the Owner may, after the ten (10) day period, order the Design-Builder  to stop 
work until such deficiencies have been corrected.If the Design-Builder fails to correct Work which is not in 
accordance with the requirements of the Design-Build Documents as required by Section 11.2 or persistently fails to 
carry out Work in accordance with the Design-Build Documents, the Owner may issue a written order to the Design-
Builder to stop the Work, or any portion thereof, until the cause for such order has been eliminated; however, the 
right of the Owner to stop the Work shall not give rise to a duty on the part of the Owner to exercise this right for the 
benefit of the Design-Builder or any other person or entity, except to the extent required by Section 5.13.1.3. 
 
§ 7.9 Owner’s Right to Carry Out the Work 
If the Design-Builder defaults or neglects to carry out the Work in substantial accordance with the Design-Build 
Documents and fails within a ten-day period after receipt of written notice from the Owner to commence and 
continue correction of such default or neglect with diligence and promptness, the Owner may, without prejudice to 
other remedies the Owner may have, correct such deficiencies. In such case, an appropriate Change Order shall may 
be issued deducting from payments then or thereafter due the Design-Builder the reasonable cost of correcting such 
deficiencies. If payments then or thereafter due the Design-Builder are not sufficient to cover such amounts, the 
Design-Builder shall pay the difference to the Owner. 
 
ARTICLE 8   TIME 
§ 8.1 Progress and Completion 
§ 8.1.1 Time limits stated in the Design-Build Documents are of the essence of the Contract. By executing the 
Design-Build Amendment the Design-Builder confirms that the Contract Time is a reasonable period for performing 
the Work. 
 
§ 8.1.2 The Design-Builder shall not, except by agreement of the Owner in writing, commence the Work prior to the 
effective date of insurance, other than property insurance, required by this Contract. The Contract Time shall not be 
adjusted as a result of the Design-Builder’s failure to obtain insurance required under this Contract. 
 
§ 8.1.3 The Design-Builder shall proceed expeditiously with adequate forces and shall endeavor to achieve 
Substantial Completion within the Contract Time. 
 
§ 8.2 Delays and Extensions of Time 
§ 8.2.1 If the Design-Builder is delayed at any time in the commencement or progress of the Work by an act or 
neglect of the Owner or of a consultant or separate contractor employed by the Owner; or by changes ordered in the 
Work by the Owner; or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties or other causes 
beyond the Design-Builder’s control; or by delay authorized by the Owner pending mediation and binding dispute 
resolution; or other causes beyond Design-Builder’s control; or by other causes that the Owner reasonably 
determines may justify delay, then the Contract Time shall be extended by Change Order for such reasonable time as 
the Owner may determineequity requires.  
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§ 8.2.2 Claims relating to time shall be made in accordance with applicable provisions of Article 14.  
 
§ 8.2.3 This Section 8.2 does not preclude recovery of damages for delay by either party under other provisions of 
the Design-Build Documents. 
 
ARTICLE 9   PAYMENT APPLICATIONS AND PROJECT COMPLETION 
§ 9.1 Contract Sum 
The Contract Sum is stated in the Design-Build Amendment. 
 
§ 9.2 Schedule of Values 
Where the Contract Sum is based on a stipulated sum or Guaranteed Maximum Price, the Design-Builder, prior to 
the first Application for Payment after execution of the Design-Build Amendment shall submit to the Owner a 
schedule of values allocating the entire Contract Sum to the various portions of the Work and prepared in such form 
and supported by such data to substantiate its accuracy as the Owner may require. This schedule, unless objected to 
by the Owner, shall be used as a basis for reviewing the Design-Builder’s Applications for Payment. 
 
§ 9.3 Applications for Payment 
§ 9.3.1 Unless otherwise provided in the Contract Documents, aAt least ten days before the date established for each 
progress payment, the Design-Builder shall submit to the Owner an itemized Application for Payment for completed 
portions of the Work. The application shall be notarized, if required, and supported by data substantiating the 
Design-Builder’s right to payment as the Owner may require, such as copies of requisitions from the Architect, 
Consultants, Contractors, and material suppliers, and shall reflect retainage if provided for in the Design-Build 
Documents. 
 
§ 9.3.1.1 As provided in Section 6.3.9, Applications for Payment may include requests for payment on account of 
changes in the Work that have been properly authorized by Change Directives, or by interim determinations of the 
Owner, but not yet included in Change Orders. 
 
§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the 
Design-Builder does not intend to pay the Architect, Consultant, Contractor, material supplier, or other persons or 
entities providing services or work for the Design-Builder, unless such Work has been performed by others whom 
the Design-Builder intends to payIntentionally Omitted.  
 
§ 9.3.2 Unless otherwise provided in the Design-Build Documents, payments shall be made for services provided as 
well as materials and equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If 
approved in advance by the Owner, pPayment may shall similarly be made for materials and equipment suitably 
stored off the site at a location agreed upon in writing. Payment for materials and equipment stored on or off the site 
shall be conditioned upon compliance by the Design-Builder with procedures satisfactory to the Owner to establish 
the Owner’s title to such materials and equipment or otherwise protect the Owner’s interest, and shall include the 
costs of applicable insurance, storage and transportation to the site for such materials and equipment stored off the 
site. 
 
§ 9.3.3 The Design-Builder warrants that title to all Work, other than Instruments of Service, covered by an 
Application for Payment will pass to the Owner no later than the time of payment. The Design-Builder further 
warrants that, upon submittal of an Application for Payment, all Work for which Certificates for Payment have been 
previously issued and payments received from the Owner shall, to the best of the Design-Builder’s knowledge, 
information and belief, be free and clear of liens, claims, security interests or encumbrances in favor of the Design-
Builder, Architect, Consultants, Contractors, material suppliers, or other persons or entities entitled to make a claim 
by reason of having provided labor, materials and equipment relating to the Work. 
 
§ 9.4 Certificates for Payment 
Unless otherwise provided in the Contract Documents, tThe Owner shall, within seven days after receipt of the 
Design-Builder’s Application for Payment, issue to the Design-Builder a Certificate for Payment indicating the 
amount the Owner determines is properly due, and notify the Design-Builder in writing of the Owner’s reasons for 
withholding certification in whole or in part as provided in Section 9.5.1. 
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§ 9.5 Decisions to Withhold Certification 
§ 9.5.1 The Owner may withhold a Certificate for Payment in whole or in part to the extent reasonably necessary to 
protect the Owner due to the Owner’s determination that the Work has not progressed to the point indicated in the 
Design-Builder’s Application for Payment, or the quality of the Work is not in accordance with the Design-Build 
Documents. If the Owner is unable to certify payment in the amount of the Application, the Owner will notify the 
Design-Builder as provided in Section 9.4. If the Design-Builder and Owner cannot agree on a revised amount, the 
Owner will promptly issue a Certificate for Payment for the amount that the Owner deems to be due and owing. The 
Owner may also withhold a Certificate for Payment or, because of subsequently discovered evidence, may nullify 
the whole or a part of a Certificate for Payment previously issued to such extent as may be necessary to protect the 
Owner from loss for which the Design-Builder is responsible because of 

.1 defective non-conforming Work, including design and construction, not remedied; 

.2 third party claims filed against the Project for unpaid labor or materials with respect to amounts 
already paid to Design-Builder by Owneror reasonable evidence indicating probable filing of such 
claims unless security acceptable to the Owner is provided by the Design-Builder; 

.3 failure of the Design-Builder to make payments properly to the Architect, Consultants, Contractors or 
others, for services, labor, materials or equipment; 

.4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum; 

.5 damage to the Owner or a separate contractor caused by Design-Builder; or 

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the 
unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated delay; 
or 

.7 repeated failure to carry out the Work in substantial accordance with the Design-Build Documents 
and refusal to cure such deficiency.  

 
§ 9.5.2 When the above reasons for withholding certification are removed, certification will be made for amounts 
previously withheld. 
 
§ 9.5.3 If the Owner withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option, 
issue joint checks to the Design-Builder and to the Architect or any Consultants, Contractor, material or equipment 
suppliers, or other persons or entities providing services or work for the Design-Builder to whom the Design-Builder 
failed to make payment for Work properly performed or material or equipment suitably delivered.  
 
§ 9.6 Progress Payments 
§ 9.6.1 After the Owner has issued a Certificate for Payment, the Owner shall make payment in the manner and 
within the time provided in the Design-Build Documents. 
 
§ 9.6.2 The Design-Builder shall pay each Architect, Consultant, Contractor, and other person or entity providing 
services or work for the Design-Builder no later than the time period required by applicable law, but in no event 
more than seven days after receipt of payment from the Owner the amount to which the Architect, Consultant, 
Contractor, and other person or entity providing services or work for the Design-Builder is entitled, reflecting 
percentages actually retained from payments to the Design-Builder on account of the portion of the Work performed 
by the Architect, Consultant, Contractor, or other person or entity. The Design-Builder shall, by appropriate 
agreement with each Architect, Consultant, Contractor, and other person or entity providing services or work for the 
Design-Builder, require each Architect, Consultant, Contractor, and other person or entity providing services or 
work for the Design-Builder to make payments to subconsultants and subcontractors in a similar manner.  
 
§ 9.6.3 The Owner will, on request and if practicable, furnish to the Architect, a Consultant, Contractor, or other 
person or entity providing services or work for the Design-Builder, information regarding percentages of completion 
or amounts applied for by the Design-Builder and action taken thereon by the Owner on account of portions of the 
Work done by such Architect, Consultant, Contractor or other person or entity providing services or work for the 
Design-BuilderIntentionally Omitted. 
 
§ 9.6.4 The Owner has the right to request written evidence from the Design-Builder that the Design-Builder has 
properly paid the Architect, Consultants, Contractors, or other person or entity providing services or work for the 
Design-Builder, amounts paid by the Owner to the Design-Builder for the Work. If the Design-Builder fails to 
furnish such evidence within seven days, the Owner shall have the right to contact the Architect, Consultants, and 
Contractors to ascertain whether they have been properly paid. The Owner shall have no obligation to pay or to see 
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to the payment of money to a Consultant or Contractor, except as may otherwise be required by lawIntentionally 
Omitted. 
 
§ 9.6.5 Design-Builder payments to material and equipment suppliers shall be treated in a manner similar to that 
provided in Sections 9.6.2, 9.6.3 and 9.6.4Intentionally Omitted. 
 
§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the 
Owner shall not constitute acceptance of Work not in accordance with the Design-Build DocumentsIntentionally 
Omitted. 
 
§ 9.6.7 Unless the Design-Builder provides the Owner with a payment bond in the full penal sum of the Contract 
Sum, payments received by the Design-Builder for Work properly performed by the Architect, Consultants, 
Contractors and other person or entity providing services or work for the Design-Builder, shall be held by the 
Design-Builder for the Architect and those Consultants, Contractors, or other person or entity providing services or 
work for the Design-Builder, for which payment was made by the Owner. Nothing contained herein shall require 
money to be placed in a separate account and not commingled with money of the Design-Builder, shall create any 
fiduciary liability or tort liability on the part of the Design-Builder for breach of trust or shall entitle any person or 
entity to an award of punitive damages against the Design-Builder for breach of the requirements of this provision.  
 
§ 9.7 Failure of Payment 
If the Owner does not issue a Certificate for Payment, through no fault of the Design-Builder, within the time 
required by the Design-Build Documents, then the Design-Builder may, upon seven additional days’ written notice 
to the Owner, stop the Work until payment of the amount owing has been received. The Contract Time shall be 
extended appropriately and the Contract Sum shall be increased by the amount of the Design-Builder’s reasonable 
costs of shut-down, delay and start-up, plus interest as provided for in the Design-Build Documents. 
 
§ 9.8 Substantial Completion 
§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof 
is sufficiently complete in accordance with the Design-Build Documents so that the Owner can occupy or utilize the 
Work for its intended use. The date of Substantial Completion is the date certified by the Owner in accordance with 
this Section 9.8. 
 
§ 9.8.2 When the Design-Builder considers that the Work, or a portion thereof which the Owner agrees to accept 
separately, is substantially complete, the Design-Builder shall prepare and submit to the Owner a comprehensive list 
of items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter the 
responsibility of the Design-Builder to complete all Work in accordance with the Design-Build Documents. 
 
§ 9.8.3 Upon receipt of the Design-Builder’s list, the Owner shall make an inspection to determine whether the Work 
or designated portion thereof is substantially complete. If the Owner’s inspection discloses any item, whether or not 
included on the Design-Builder’s list, which is not sufficiently complete in accordance with the Design-Build 
Documents so that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the 
Design-Builder shall, before issuance of the Certificate of Substantial Completion, complete or correct such item 
upon notification by the Owner. In such case, the Design-Builder shall then submit a request for another inspection 
by the Owner to determine Substantial Completion. 
 
§ 9.8.4 Prior to issuance of the Certificate of Substantial Completion under Section 9.8.5, the Owner and Design-
Builder shall discuss and then determine the parties’ obligations to obtain and maintain property insurance following 
issuance of the Certificate of Substantial Completion. 
 
§ 9.8.5 When the Work or designated portion thereof is substantially complete, the Design-Builder will prepare for 
the Owner’s signature a Certificate of Substantial Completion that shall, upon the Owner’s signature, establish the 
date of Substantial Completion; establish responsibilities of the Owner and Design-Builder for security, 
maintenance, heat, utilities, damage to the Work and insurance; and fix the time within which the Design-Builder 
shall finish all items on the list accompanying the Certificate. Warranties required by the Design-Build Documents 
shall commence on the date of Substantial Completion of the Work or designated portion thereof unless otherwise 
provided in the Certificate of Substantial Completion. 
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§ 9.8.6 The Certificate of Substantial Completion shall be submitted by the Design-Builder to the Owner for written 
acceptance of responsibilities assigned to it in the Certificate. Upon the Owner’s acceptance, and consent of surety, 
if anyreceipt of such Certificate, the Owner shall make payment of retainage applying to the Work or designated 
portion thereof. Payment shall be adjusted for Work that is incomplete or not in accordance with the requirements of 
the Design-Build Documents. 
 
§ 9.9 Partial Occupancy or Use 
§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when 
such portion is designated by separate agreement with the Design-Builder, provided such occupancy or use is 
consented to, by endorsement or otherwise, by the insurer providing property insurance and authorized by public 
authorities having jurisdiction over the Project. Such partial occupancy or use may commence whether or not the 
portion is substantially complete, provided the Owner and Design-Builder have accepted in writing the 
responsibilities assigned to each of them for payments, retainage, if any, security, maintenance, heat, utilities, 
damage to the Work and insurance, and have agreed in writing concerning the period for correction of the Work and 
commencement of warranties required by the Design-Build Documents. When the Design-Builder considers a 
portion substantially complete, the Design-Builder shall prepare and submit a list to the Owner as provided under 
Section 9.8.2. Consent of the Design-Builder to partial occupancy or use shall not be unreasonably withheld. The 
stage of the progress of the Work shall be determined by written agreement between the Owner and Design-Builder. 
For any partial occupancy or use, the Owner shall reduce retainage proportionately to the Contractor at the time of 
partial occupancy or use. 
 
§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner and Design-Builder shall jointly inspect the 
area to be occupied or portion of the Work to be used in order to determine and record the condition of the Work. 
 
§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not 
constitute acceptance of Work not complying with the requirements of the Design-Build Documents. 
 
§ 9.10 Final Completion and Final Payment 
§ 9.10.1 Upon receipt of the Design-Builder’s written notice that the Work is ready for final inspection and 
acceptance and upon receipt of a final Application for Payment, the Owner will promptly make such inspection. 
When the Owner finds the Work acceptable under the Design-Build Documents and the Contract fully performed, 
the Owner will, subject to Section 9.10.2, promptly issue a final Certificate for Payment.  
 
§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Design-Builder 
submits to the Owner (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness 
connected with the Work, for which the Owner or the Owner’s property might be responsible or encumbered, (less 
amounts withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance 
required by the Design-Build Documents to remain in force after final payment is currently in effect, (3) a written 
statement that the Design-Builder knows of no substantial reason that the insurance will not be renewable to cover 
the period required by the Design-Build Documents, (4) consent of surety, if any, to final payment, (5) as-
constructed record copy of the Construction Documents marked to indicate field changes and selections made during 
construction, (6) manufacturer’s warranties, product data, and maintenance and operations manuals, and (7) if 
required by the Owner, other data establishing payment or satisfaction of obligations, such as receipts, or releases 
and waivers of liens, claims, security interests, or encumbrances, arising out of the Contract, to the extent and in 
such form as may be designated by the Owner. If an Architect, a Consultant, or a Contractor, or other person or 
entity providing services or work for the Design-Builder, refuses to furnish a release or waiver required by the 
Owner, the Design-Builder may furnish a bond satisfactory to the Owner to indemnify the Owner against such liens, 
claims, security interests, or encumbrances. If such liens, claims, security interests, or encumbrances remains 
unsatisfied after payments are made, the Design-Builder shall refund to the Owner all money that the Owner may be 
compelled to pay in discharging such liens, claims, security interests, or encumbrances, including all costs and 
reasonable attorneys’ fees.Intentionally Omitted.  
 
§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault 
of the Design-Builder or by issuance of Change Orders affecting final completion, the Owner shall, upon application 
by the Design-Builder, and without terminating the Contract, make payment of the balance due for that portion of 
the Work fully completed and accepted. If the remaining balance for Work not fully completed or corrected is less 
than retainage stipulated in the Design-Build Documents, and if bonds have been furnished, the written consent of 
surety to payment of the balance due for that portion of the Work fully completed and accepted shall be submitted 



AIA Document A141™ – 2014. Copyright © 2004 and 2014 by The American Institute of Architects. All rights reserved. WARNING: This AIA®  
Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA®  Document, 
or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the 
law. This draft was produced by AIA software at 11:10:29 on 01/28/2016 under Order No.1903632808_1 which expires on 12/08/2016, and is not 
for resale. 
User Notes:   (1682853483) 

 
25 

 

by the Design-Builder to the Owner prior to issuance of payment. Such payment shall be made under terms and 
conditions governing final payment, except that it shall not constitute a waiver of claims. 
 
§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from 

.1 liens, Claims, security interests or encumbrances arising out of the Contract and unsettled; 

.2 failure of the Work to comply with the requirements of the Design-Build Documents; or 

.3 terms of special warranties required by the Design-Build Documents. 
 
§ 9.10.5 Acceptance of final payment by the Design-Builder shall constitute a waiver of claims by the Design-
Builder except those previously made in writing and identified by the Design-Builder as unsettled at the time of final 
Application for Payment. 
 
ARTICLE 10   PROTECTION OF PERSONS AND PROPERTY 
§ 10.1 Safety Precautions and Programs 
The Design-Builder shall be responsible for initiating, maintaining and supervising all safety precautions and 
programs in connection with the performance of the Contract.  
 
§ 10.2 Safety of Persons and Property 
§ 10.2.1 The Design-Builder shall be responsible for precautions for the safety of, and reasonable protection to 
prevent damage, injury or loss to 

.1 employees on the Work and other persons who may be affected thereby; 

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the 
site, under care, custody or control of the Design-Builder or the Architect, Consultants, or 
Contractors, or other person or entity providing services or work for the Design-Builder; and 

.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, 
roadways, or structures and utilities not designated for removal, relocation or replacement in the 
course of construction. 

 
§ 10.2.2 The Design-Builder shall comply with, and give notices required by, applicable laws, statutes, ordinances, 
codes, rules and regulations, and lawful orders of public authorities, bearing on safety of persons or property, or 
their protection from damage, injury or loss. 
 
§ 10.2.3 The Design-Builder shall implement, erect, and maintain, as required by existing conditions and 
performance of the Contract, reasonable safeguards for safety and protection, including posting danger signs and 
other warnings against hazards, promulgating safety regulations, and notify owners and users of adjacent sites and 
utilities of the safeguards and protections. 
 
§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment, or unusual methods, are 
necessary for execution of the Work, the Design-Builder shall exercise utmost care, and carry on such activities 
under supervision of properly qualified personnel.Intentionally Omitted. 
 
§ 10.2.5 The Design-Builder shall promptly remedy damage and loss (other than damage or loss insured under 
property insurance required by the Design-Build Documents) to property referred to in Sections 10.2.1.2 and 
10.2.1.3, caused in whole or in part by the Design-Builder, the Architect, a Consultant, a Contractor, or anyone 
directly or indirectly employed by any of them, or by anyone for whose acts they may be liable and for which the 
Design-Builder is responsible under Sections 10.2.1.2 and 10.2.1.3; except Design-Builder shall have no obligation 
to remedy damage or loss attributable to acts or omissions of the Owner, or anyone directly or indirectly employed 
by the Owner, or by anyone for whose acts the Owner may be liable, and not attributable to the fault or negligence 
of the Design-Builder. The foregoing obligations of the Design-Builder are in addition to the Design-Builder’s 
obligations under Section 3.1.14. 
 
§ 10.2.6 The Design-Builder shall designate a responsible member of the Design-Builder’s organization, at the site, 
whose duty shall be the prevention of accidents. This person shall be the Design-Builder’s superintendent unless 
otherwise designated by the Design-Builder in writing to the Owner. 
 
§ 10.2.7 The Design-Builder shall not permit any part of the construction or site to be loaded so as to cause damage 
or create an unsafe condition. 
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§ 10.2.8 Injury or Damage to Person or Property. If the Owner or Design-Builder suffers injury or damage to person or 
property because of an act or omission of the other, or of others for whose acts such party is legally responsible, 
written notice of the injury or damage, whether or not insured, shall be given to the other party within a reasonable 
time not exceeding 21 days after discovery. The notice shall provide sufficient detail to enable the other party to 
investigate the matter.  
 
§ 10.3 Hazardous Materials 
§ 10.3.1 The Design-Builder is responsible for compliance with any requirements included in the Design-Build 
Documents regarding hazardous materials. If the Design-Builder encounters a hazardous material or substance not 
addressed in the Design-Build Documents and if reasonable precautions will be inadequate to prevent foreseeable 
bodily injury or death to persons resulting from a material or substance, including but not limited to asbestos or 
polychlorinated biphenyl (PCB), encountered on the site by the Design-Builder, the Design-Builder shall, upon 
recognizing the condition, immediately stop Work in the affected area and report the condition to the Owner in 
writing. 
 
§ 10.3.2 Upon receipt of the Design-Builder’s written notice, the Owner shall obtain the services of a licensed 
laboratory to verify the presence or absence of the material or substance reported by the Design-Builder and, in the 
event such material or substance is found to be present, to cause it to be rendered harmless. Unless otherwise 
required by the Design-Build Documents, the Owner shall furnish in writing to the Design-Builder the names and 
qualifications of persons or entities who are to perform tests verifying the presence or absence of such material or 
substance or who are to perform the task of removal or safe containment of such material or substance. The Design-
Builder will promptly reply to the Owner in writing stating whether or not the Design-Builder has reasonable 
objection to the persons or entities proposed by the Owner. If the Design-Builder has an objection to a person or 
entity proposed by the Owner, the Owner shall propose another to whom the Design-Builder has no reasonable 
objection. When the material or substance has been rendered harmless, Work in the affected area shall resume upon 
written agreement of the Owner and Design-Builder. By Change Order, the Contract Time shall be extended 
appropriately and the Contract Sum shall be increased in the amount of the Design-Builder’s reasonable additional 
costs of shut-down, delay and start-up. 
 
§ 10.3.3 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Design-Builder, the 
Architect, Consultants, and Contractors, and employees of any of them, from and against claims, damages, losses 
and expenses, including but not limited to attorneys’ fees, arising out of or resulting from performance of the Work 
in the affected area, if in fact the material or substance presents the risk of bodily injury or death as described in 
Section 10.3.1 and has not been rendered harmless, provided that such claim, damage, loss or expense is attributable 
to bodily injury, sickness, disease or death, or to injury to, or destruction of, tangible property (other than the Work 
itself), except to the extent that such damage, loss or expense is due to the fault or negligence of the party seeking 
indemnity. 
 
§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for materials or substances the Design-Builder 
brings to the site unless such materials or substances are required by the Owner’s Criteria. The Owner shall be 
responsible for materials or substances required by the Owner’s Criteria, except to the extent of the Design-Builder’s 
fault or negligence in the use and handling of such materials or substances. 
 
§ 10.3.5 The Design-Builder shall indemnify the Owner for the cost and expense the Owner incurs (1) for 
remediation of a material or substance the Design-Builder brings to the site and negligently handles, or (2) where the 
Design-Builder fails to perform its obligations under Section 10.3.1, except to the extent that the cost and expense 
are due to the Owner’s fault or negligence. 
 
§ 10.3.6 If, without negligence on the part of the Design-Builder, the Design-Builder is held liable by a government 
agency for the cost of remediation of a hazardous material or substance solely by reason of performing Work as 
required by the Design-Build Documents, the Owner shall indemnify the Design-Builder for all cost and expense 
thereby incurred. 
 
§ 10.4 Emergencies 
In an emergency affecting safety of persons or property, the Design-Builder shall act, at the Design-Builder’s 
discretion, to prevent threatened damage, injury or loss.  
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ARTICLE 11   UNCOVERING AND CORRECTION OF WORK 
§ 11.1 Uncovering of Work 
The Owner may request to examine a portion of the Work that the Design-Builder has covered to determine if the 
Work has been performed in accordance with the Design-Build Documents. If such Work is in accordance with the 
Design-Build Documents, the Owner and Design-Builder shall execute a Change Order to adjust the Contract Time 
and Contract Sum, as appropriate. If such Work is not in accordance with the Design-Build Documents, the costs of 
uncovering and correcting the Work shall be at the Design-Builder’s expense and the Design-Builder shall not be 
entitled to a change in the Contract Time unless the condition was caused by the Owner or a separate contractor in 
which event the Owner shall be responsible for payment of such costs and the Contract Time will be adjusted as 
appropriate. 
 
§ 11.2 Correction of Work 
§ 11.2.1 Before or After Substantial Completion. The Design-Builder shall promptly correct Work rejected by the 
Owner or failing to conform to the requirements of the Design-Build Documents, whether discovered before or after 
Substantial Completion and whether or not fabricated, installed or completed. Costs of correcting such rejected 
Work, including additional testing and inspections, the cost of uncovering and replacement, and compensation for 
any design consultant employed by the Owner whose expenses and compensation were made necessary thereby, 
shall be at the Design-Builder’s expense. 
 
§ 11.2.2 After Substantial Completion 
§ 11.2.2.1 In addition to the Design-Builder’s obligations under Section 3.1.12, if, within one year after the date of 
Substantial Completion of the Work or designated portion thereof or after the date for commencement of warranties 
established under Section 9.9.1, or by terms of an applicable special warranty required by the Design-Build 
Documents, any of the Work is found not to be in accordance with the requirements of the Design-Build 
Documents, the Design-Builder shall correct it promptly after receipt of written notice from the Owner to do so 
unless the Owner has previously given the Design-Builder a written acceptance of such condition. The Owner shall 
give such notice promptly after discovery of the condition. During the one-year period for correction of the Work, if 
the Owner fails to notify the Design-Builder and give the Design-Builder an opportunity to make the correction, the 
Owner waives the rights to require correction by the Design-Builder and to make a claim for breach of warranty. If 
the Design-Builder fails to correct nonconforming Work within a reasonable time during that period after receipt of 
notice from the Owner, the Owner may correct it in accordance with Section 7.9. 
 
§ 11.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first 
performed after Substantial Completion by the period of time between Substantial Completion and the actual 
completion of that portion of the WorkIntentionally Omitted. 
 
§ 11.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the 
Design-Builder pursuant to this Section 11.2. 
 
§ 11.2.3 The Design-Builder shall remove from the site portions of the Work that are not in accordance with the 
requirements of the Design-Build Documents and are neither corrected by the Design-Builder nor accepted by the 
Owner. 
 
§ 11.2.4 The Design-Builder shall bear the cost of correcting destroyed or damaged construction of the Owner or 
separate contractors, whether completed or partially completed, caused by the Design-Builder’s correction or 
removal of Work that is not in accordance with the requirements of the Design-Build Documents. 
 
§ 11.2.5 Nothing contained in this Section 11.2 shall be construed to establish a period of limitation with respect to 
other obligations the Design-Builder has under the Design-Build Documents. Establishment of the one-year period 
for correction of Work as described in Section 11.2.2 relates only to the specific obligation of the Design-Builder to 
correct the Work, and has no relationship to the time within which the obligation to comply with the Design-Build 
Documents may be sought to be enforced, nor to the time within which proceedings may be commenced to establish 
the Design-Builder’s liability with respect to the Design-Builder’s obligations other than specifically to correct the 
WorkIntentionally Omitted. 
 
§ 11.3 Acceptance of Nonconforming Work 
If the Owner prefers to accept Work that is not in accordance with the requirements of the Design-Build Documents, 
the Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will may be 
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reduced as appropriate and equitable. Such adjustment shall may be effected whether or not final payment has been 
made. 
 
ARTICLE 12   COPYRIGHTS AND LICENSES 
§ 12.1 Drawings, specifications, and other documents furnished by the Design-Builder, including those in electronic 
form, are Instruments of Service. The Design-Builder, and the Architect, Consultants, Contractors, and any other 
person or entity providing services or work for any of them, shall be deemed the authors and owners of their 
respective Instruments of Service, including the Drawings and Specifications, and shall retain all common law, 
statutory and other reserved rights, including copyrights. Submission or distribution of Instruments of Service to 
meet official regulatory requirements, or for similar purposes in connection with the Project, is not to be construed 
as publication in derogation of the reserved rights of the Design-Builder and the Architect, Consultants, and 
Contractors, and any other person or entity providing services or work for any of them.  
 
§ 12.2 The Design-Builder and the Owner warrant that in transmitting Instruments of Service, or any other 
information, the transmitting party is the copyright owner of such information or has permission from the copyright 
owner to transmit such information for its use on the Project. 
 
§ 12.3 Upon execution of the Agreement, the Design-Builder grants to the Owner a limited, irrevocable and non-
exclusive license to use the Instruments of Service solely and exclusively for purposes of constructing, using, 
maintaining, altering and adding to the Project, provided that the Owner substantially performs its obligations, 
including prompt payment of all sums when due, under the Design-Build Documents. The license granted under this 
section permits the Owner to authorize its consultants and separate contractors to reproduce applicable portions of 
the Instruments of Service solely and exclusively for use in performing services or construction for the Project. If the 
Design-Builder rightfully terminates this Agreement for cause as provided in Section 13.1.4 or 13.2.1 the license 
granted in this Section 12.3 shall terminate.  
 
§ 12.3.1 The Design-Builder shall obtain non-exclusive licenses from the Architect, Consultants, and Contractors, 
that will allow the Design-Builder to satisfy its obligations to the Owner under this Article 12. The Design-Builder’s 
licenses from the Architect and its Consultants and Contractors shall also allow the Owner, in the event this 
Agreement is terminated for any reason other than the default of the Owner or in the event the Design-Builder’s 
Architect, Consultants, or Contractors terminate their agreements with the Design-Builder for cause, to obtain a 
limited, irrevocable and non-exclusive license solely and exclusively for purposes of constructing, using, 
maintaining, altering and adding to the Project, provided that the Owner (1) agrees to pay to the Architect, 
Consultant or Contractor all amounts due, and (2) provide the Architect, Consultant or Contractor with the Owner’s 
written agreement to indemnify and hold harmless the Architect, Consultant or Contractor from all costs and 
expenses, including the cost of defense, related to claims and causes of action asserted by any third person or entity 
to the extent such costs and expenses arise from the Owner’s alteration or use of the Instruments of Service. 
 
§ 12.3.2 In the event the Owner alters the Instruments of Service without the author’s written authorization or uses 
the Instruments of Service without retaining the authors of the Instruments of Service, the Owner releases the 
Design-Builder, Architect, Consultants, Contractors and any other person or entity providing services or work for 
any of them, from all claims and causes of action arising from or related to such uses. The Owner, to the extent 
permitted by law, further agrees to indemnify and hold harmless the Design-Builder, Architect, Consultants, 
Contractors and any other person or entity providing services or work for any of them, from all costs and expenses, 
including the cost of defense, related to claims and causes of action asserted by any third person or entity to the 
extent such costs and expenses arise from the Owner’s alteration or use of the Instruments of Service under this 
Section 12.3.2. The terms of this Section 12.3.2 shall not apply if the Owner rightfully terminates this Agreement for 
cause under Sections 13.1.4 or 13.2.2. 
 
ARTICLE 13   TERMINATION OR SUSPENSION 
§ 13.1 Termination or Suspension Prior to Execution of the Design-Build Amendment 
§ 13.1.1 If the Owner fails to make payments to the Design-Builder for Work prior to execution of the Design-Build 
Amendment in accordance with this Agreement, such failure shall be considered substantial nonperformance and 
cause for termination or, at the Design-Builder’s option, cause for suspension of performance of services under this 
Agreement. If the Design-Builder elects to suspend the Work, the Design-Builder shall give seven days’ written 
notice to the Owner before suspending the Work. In the event of a suspension of the Work, the Design-Builder shall 
have no liability to the Owner for delay or damage caused by the suspension of the Work. Before resuming the 
Work, the Design-Builder shall be paid all sums due prior to suspension and any expenses incurred in the 
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interruption and resumption of the Design-Builder’s Work. The Design-Builder’s compensation for, and time to 
complete, the remaining Work shall be equitably adjusted. 
 
§ 13.1.2 If the Owner suspends the Project, the Design-Builder shall be compensated for the Work performed prior to 
notice of such suspension. When the Project is resumed, the Design-Builder shall be compensated for expenses 
incurred in the interruption and resumption of the Design-Builder’s Work. The Design-Builder’s compensation for, 
and time to complete, the remaining Work shall be equitably adjusted. 
 
§ 13.1.3 If the Owner suspends the Project for more than 90 cumulative days for reasons other than the fault of the 
Design-Builder, the Design-Builder may terminate this Agreement by giving not less than seven days’ written 
notice.  
 
§ 13.1.4 Either party may terminate this Agreement upon not less than seven days’ written notice should the other 
party fail substantially to perform in accordance with the terms of this Agreement through no fault of the party 
initiating the terminationIntentionally Omitted. 
 
§ 13.1.5 The Owner may terminate this Agreement upon not less than seven days’ written notice to the Design-
Builder for the Owner’s convenience and without cause. 
 
§ 13.1.6 In the event of termination not the fault of the Design-Builder, the Design-Builder shall be compensated for 
Work performed prior to termination, together with Reimbursable Expenses then due and any other expenses 
directly attributable to termination for which the Design-Builder is not otherwise compensated. In no event shall the 
Design-Builder’s compensation under this Section 13.1.6 be greater than the compensation set forth in Section 2.1. 
 
§ 13.2 Termination or Suspension Following Execution of the Design-Build Amendment 
§ 13.2.1 Termination by the Design-Builder 
§ 13.2.1.1 The Design-Builder may terminate the Contract if the Work is stopped for a period of 30 consecutive days 
through no act or fault of the Design-Builder, the Architect, a Consultant, or a Contractor, or their agents or 
employees, or any other persons or entities performing portions of the Work under direct or indirect contract with 
the Design-Builder, for any of the following reasons: 

.1 Issuance of an order of a court or other public authority having jurisdiction that requires all Work to 
be stopped; 

.2 An act of government, such as a declaration of national emergency that requires all Work to be 
stopped; 

.3 Because the Owner has not issued a Certificate for Payment and has not notified the Design-Builder 
of the reason for withholding certification as provided in Section 9.5.1, or because the Owner has not 
made payment on a Certificate for Payment within the time stated in the Design-Build Documents; or  

.4 The Owner has failed to furnish to the Design-Builder promptly, upon the Design-Builder’s request, 
reasonable evidence as required by Section 7.2.7. 

 
§ 13.2.1.2 The Design-Builder may terminate the Contract if, through no act or fault of the Design-Builder, the 
Architect, a Consultant, a Contractor, or their agents or employees or any other persons or entities performing 
portions of the Work under direct or indirect contract with the Design-Builder, repeated suspensions, delays or 
interruptions of the entire Work by the Owner as described in Section 13.2.3 constitute in the aggregate more than 
100 percent of the total number of days scheduled for completion, or 120 60 days in any 365-day period, whichever 
is less. 
 
§ 13.2.1.3 If one of the reasons described in Section 13.2.1.1 or 13.2.1.2 exists, the Design-Builder may, upon seven 
days’ written notice to the Owner, terminate the Contract and recover from the Owner payment for Work executed, 
including reasonable overhead and profit, costs incurred by reason of such termination, and damages.  
 
§ 13.2.1.4 If the Work is stopped for a period of 60 30 consecutive days through no act or fault of the Design-Builder 
or any other persons or entities performing portions of the Work under contract with the Design-Builder because the 
Owner has repeatedly failed to fulfill the Owner’s obligations under the Design-Build Documents with respect to 
matters important to the progress of the Work, the Design-Builder may, upon seven additional days’ written notice 
to the Owner, terminate the Contract and recover from the Owner as provided in Section 13.2.1.3. 
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§ 13.2.2 Termination by the Owner For Cause 
§ 13.2.2.1 The Owner may terminate the Contract if the Design-Builder 

.1 fails to submit the Proposal by the date required by this Agreement, or if no date is indicated, within a 
reasonable time consistent with the date of Substantial Completion; 

.2 repeatedly refuses or fails to supply an Architect, or enough properly skilled Consultants, 
Contractors, or workers or proper materials; 

.32 fails to make payment to the Architect, Consultants, or Contractors for services, materials or labor in 
accordance with their respective agreements with the Design-Builder; 

.4 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful 
orders of a public authority; or 

.53 is otherwise guilty of substantial material breach of a provision of the Design-Build Documents. 
 
§ 13.2.2.2 When any of the above reasons exist, the Owner may without prejudice to any other rights or remedies of 
the Owner and after giving the Design-Builder and the Design-Builder’s surety, if any, seven ten (10) days’ written 
notice and opportunity to cure or commence curing, terminate employment of the Design-Builder and may, subject 
to any prior rights of the surety, : 

.1 Exclude the Design-Builder from the site and take possession of all materials, equipment, tools, and 
construction equipment and machinery thereon owned by the Design-Builder; 

.2 Accept assignment of the Architect, Consultant and Contractor agreements pursuant to 
Section 3.1.15; and 

.3 Ffinish the Work by whatever reasonable method the Owner may deem expedient. Upon written request of 
the Design-Builder, the Owner shall furnish to the Design-Builder a detailed accounting of the costs incurred by the 
Owner in finishing the Work. 
 
§ 13.2.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 13.2.2.1, the Design-
Builder shall not be entitled to receive further payment until the Work is finishedIntentionally Omitted. 
 
§ 13.2.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work and other damages incurred 
by the Owner and not expressly waived, such excess shall be paid to the Design-Builder. If such costs and damages 
exceed the unpaid balance, the Design-Builder shall pay the difference to the Owner. The obligation for such 
payments shall survive termination of the Contract. 
 
§ 13.2.3 Suspension by the Owner for Convenience 
§ 13.2.3.1 The Owner may, without cause, order the Design-Builder in writing to suspend, delay or interrupt the 
Work in whole or in part for such period of time as the Owner may determine. 
 
§ 13.2.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by 
suspension, delay or interruption as described in Section 13.2.3.1. Adjustment of the Contract Sum shall include 
profit. No adjustment shall be made to the extent 
.1 that performance is, was or would have been so suspended, delayed or interrupted by another cause for 
which the Design-Builder is responsible; or 
.2 that an equitable adjustment is made or denied under another provision of the Contract. 
 
§ 13.2.4 Termination by the Owner for Convenience 
§ 13.2.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause. 
 
§ 13.2.4.2 Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the 
Design-Builder shall 

.1 cease operations as directed by the Owner in the notice; 

.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; 
and, 

.3 except for Work directed to be performed prior to the effective date of termination stated in the 
notice, terminate all existing Project agreements, including agreements with the Architect, 
Consultants, Contractors, and purchase orders, and enter into no further Project agreements and 
purchase orders. 
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§ 13.2.4.3 In case of such termination for the Owner’s convenience, the Design-Builder shall be entitled to receive 
payment for Work executed, and costs incurred by reason of such termination, along with reasonable overhead and 
profit on the Work not executed. 
 
ARTICLE 14   CLAIMS AND DISPUTE RESOLUTION 
§ 14.1 Claims  
§ 14.1.1 Definition. A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of 
money, or other relief with respect to the terms of the Contract. The term “Claim” also includes other disputes and 
matters in question between the Owner and Design-Builder arising out of or relating to the Contract. The 
responsibility to substantiate Claims shall rest with the party making the Claim. 
 
§ 14.1.2 Time Limits on Claims. The Owner and Design-Builder shall commence all claims and causes of action, 
whether in contract, tort, breach of warranty or otherwise, against the other, arising out of or related to the Contract 
in accordance with the requirements of the binding dispute resolution method selected in Section 1.3, within the time 
period specified by applicable law, but in any case not more than 10 years after the date of Substantial Completion 
of the Work. The Owner and Design-Builder waive all claims and causes of action not commenced in accordance 
with this Section 14.1.2. 
 
§ 14.1.3 Notice of ClaimsIntentionally Omitted 
§ 14.1.3.1 Prior To Final Payment. Prior to Final Payment, Claims by either the Owner or Design-Builder must be 
initiated by written notice to the other party within 21 days after occurrence of the event giving rise to such Claim or 
within 21 days after the claimant first recognizes the condition giving rise to the Claim, whichever is later.  
 
§ 14.1.3.2 Claims Arising After Final Payment. After Final Payment, Claims by either the Owner or Design-Builder 
that have not otherwise been waived pursuant to Sections 9.10.4 or 9.10.5, must be initiated by prompt written 
notice to the other party. The notice requirement in Section 14.1.3.1 and the Initial Decision requirement as a 
condition precedent to mediation in Section 14.2.1 shall not apply. 
 
§ 14.1.4 Continuing Contract Performance. Pending final resolution of a Claim, except as otherwise agreed in writing 
or as provided in Section 9.7 and Article 13, the Design-Builder shall proceed diligently with performance of the 
Contract and the Owner shall continue to make payments in accordance with the Design-Build Documents.  
 
§ 14.1.5 Claims for Additional Cost. If the Design-Builder intends to make a Claim for an increase in the Contract 
Sum, Design-Builder shall endeavor to provide written notice as provided herein shall be given before proceeding to 
execute the portion of the Work that relates to the Claim. Prior notice is not required for Claims relating to an 
emergency endangering life or property arising under Section 10.4. 
 
§ 14.1.6 Claims for Additional Time 
§ 14.1.6.1 If the Design-Builder intends to make a Claim for an increase in the Contract Time, written notice as 
provided herein shall be given. The Design-Builder’s Claim shall include an estimate of cost and of probable effect 
of delay on progress of the Work. In the case of a continuing delay, only one Claim is necessary. 
 
§ 14.1.6.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be 
documented by data substantiating that weather conditions were abnormal for the period of time, could not have 
been reasonably anticipated, and had an adverse effect on the scheduled construction. 
 
§ 14.1.7 Claims for Consequential Damages 
The Design-Builder and Owner waive Claims against each other for consequential damages arising out of or relating 
to this Contract. This mutual waiver includes 

.1 damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing, 
business and reputation, and for loss of management or employee productivity or of the services of 
such persons; and 

.2 damages incurred by the Design-Builder for principal office expenses including the compensation of 
personnel stationed there, for losses of financing, business and reputation, and for loss of profit 
except anticipated profit arising directly from the Work. 
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This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination 
in accordance with Article 13. Nothing contained in this Section 14.1.7 shall be deemed to preclude an award of 
liquidated damages, when applicable, in accordance with the requirements of the Design-Build Documents. 
 
§ 14.2 Initial DecisionIntentionally Omitted 
§ 14.2.1 An initial decision shall be required as a condition precedent to mediation of all Claims between the Owner 
and Design-Builder initiated prior to the date final payment is due, excluding those arising under Sections 10.3 and 
10.4 of the Agreement and Sections B.3.2.9 and B.3.2.10 of Exhibit B to this Agreement, unless 30 days have 
passed after the Claim has been initiated with no decision having been rendered. Unless otherwise mutually agreed 
in writing, the Owner shall render the initial decision on Claims.  
 
§ 14.2.2 Procedure 
§ 14.2.2.1 Claims Initiated by the Owner. If the Owner initiates a Claim, the Design-Builder shall provide a written 
response to Owner within ten days after receipt of the notice required under Section 14.1.3.1. Thereafter, the Owner 
shall render an initial decision within ten days of receiving the Design-Builder’s response: (1) withdrawing the 
Claim in whole or in part, (2) approving the Claim in whole or in part, or (3) suggesting a compromise. 
 
§ 14.2.2.2 Claims Initiated by the Design-Builder. If the Design-Builder initiates a Claim, the Owner will take one or 
more of the following actions within ten days after receipt of the notice required under Section 14.1.3.1: (1) request 
additional supporting data, (2) render an initial decision rejecting the Claim in whole or in part, (3) render an initial 
decision approving the Claim, (4) suggest a compromise or (5) indicate that it is unable to render an initial decision 
because the Owner lacks sufficient information to evaluate the merits of the Claim. 
 
§ 14.2.3 In evaluating Claims, the Owner may, but shall not be obligated to, consult with or seek information from 
persons with special knowledge or expertise who may assist the Owner in rendering a decision. The retention of 
such persons shall be at the Owner’s expense. 
 
§ 14.2.4 If the Owner requests the Design-Builder to provide a response to a Claim or to furnish additional 
supporting data, the Design-Builder shall respond, within ten days after receipt of such request, and shall either (1) 
provide a response on the requested supporting data, (2) advise the Owner when the response or supporting data will 
be furnished or (3) advise the Owner that no supporting data will be furnished. Upon receipt of the response or 
supporting data, if any, the Owner will either reject or approve the Claim in whole or in part. 
 
§ 14.2.5 The Owner’s initial decision shall (1) be in writing; (2) state the reasons therefor; and (3) identify any 
change in the Contract Sum or Contract Time or both. The initial decision shall be final and binding on the parties 
but subject to mediation and, if the parties fail to resolve their dispute through mediation, to binding dispute 
resolution. 
 
§ 14.2.6 Either party may file for mediation of an initial decision at any time, subject to the terms of Section 14.2.6.1. 
 
§ 14.2.6.1 Either party may, within 30 days from the date of an initial decision, demand in writing that the other party 
file for mediation within 60 days of the initial decision. If such a demand is made and the party receiving the 
demand fails to file for mediation within the time required, then both parties waive their rights to mediate or pursue 
binding dispute resolution proceedings with respect to the initial decision.  
 
§ 14.2.7 In the event of a Claim against the Design-Builder, the Owner may, but is not obligated to, notify the surety, 
if any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Design-Builder’s default, the 
Owner may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy. 
 
§ 14.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in 
accordance with applicable law to comply with the lien notice or filing deadlines. 
 
§ 14.3 Mediation 
§ 14.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract, except those 
waived as provided for in Sections 9.10.4, 9.10.5, and 14.1.7, shall be subject to mediation as a condition precedent 
to binding dispute resolution.  
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§ 14.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree 
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction 
Industry Mediation Procedures in effect on the date of the Agreement. A request for mediation shall be made in 
writing, delivered to the other party to the Contract, and filed with the person or entity administering the mediation. 
The request may be made concurrently with the filing of binding dispute resolution proceedings but, in such event, 
mediation shall proceed in advance of binding dispute resolution proceedings, which shall be stayed pending 
mediation for a period of 60 days from the date of filing, unless stayed for a longer period by agreement of the 
parties or court order. If an arbitration proceeding is stayed pursuant to this Section 14.3.2, the parties may 
nonetheless proceed to the selection of the arbitrator(s) and agree upon a schedule for later proceedings. 
 
§ 14.3.3 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the 
place where the Project is located, unless another location is mutually agreed upon. Agreements Signed Agreements 
reached in mediation shall be enforceable as settlement agreements in any court having jurisdiction. 
 
§ 14.4 Arbitration 
§ 14.4.1 If the parties have selected arbitration as the method for binding dispute resolution in Section 1.3, any Claim 
subject to, but not resolved by, mediation shall be subject to arbitration which, unless the parties mutually agree 
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction 
Industry Arbitration Rules in effect on the date of the Agreement. A demand for arbitration shall be made in writing, 
delivered to the other party to the Contract, and filed with the person or entity administering the arbitration. The 
party filing a notice of demand for arbitration must assert in the demand all Claims then known to that party on 
which arbitration is permitted to be demanded.  
 
§ 14.4.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for 
mediation, but in no event shall it be made after the date when the institution of legal or equitable proceedings based 
on the Claim would be barred by the applicable statute of limitations or statute of repose. For statute of limitations or 
statute of repose purposes, receipt of a written demand for arbitration by the person or entity administering the 
arbitration shall constitute the institution of legal or equitable proceedings based on the Claim. 
 
§ 14.4.2 The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in 
accordance with applicable law in any court having jurisdiction. 
 
§ 14.4.3 The foregoing agreement to arbitrate, and other agreements to arbitrate with an additional person or entity 
duly consented to by parties to the Agreement, shall be specifically enforceable under applicable law in any court 
having jurisdiction thereof. 
 
§ 14.4.4 Consolidation or Joinder 
§ 14.4.4.1 Either party, at its sole discretion, may consolidate an arbitration conducted under this Agreement with any 
other arbitration to which it is a party provided that (1) the arbitration agreement governing the other arbitration 
permits consolidation, and (2) the arbitrations to be consolidated substantially involve common questions of law or 
fact, and (3) the arbitrations employ materially similar procedural rules and methods for selecting arbitrator(s).  
 
§ 14.4.4.2 Either party, at its sole discretion, may include by joinder persons or entities substantially involved in a 
common question of law or fact whose presence is required if complete relief is to be accorded in arbitration, 
provided that the party sought to be joined consents in writing to such joinder. Consent to arbitration involving an 
additional person or entity shall not constitute consent to arbitration of any claim, dispute or other matter in question 
not described in the written consent. 
 
§ 14.4.4.3 The Owner and Design-Builder grant to any person or entity made a party to an arbitration conducted 
under this Section 14.4, whether by joinder or consolidation, the same rights of joinder and consolidation as the 
Owner and Design-Builder under this Agreement. 
 
ARTICLE 15   MISCELLANEOUS PROVISIONS 
§ 15.1 Governing Law 
The Contract shall be governed by the laws of the state of Texas without regard to its conflict of law principles. 
Venue shall be exclusively in Harris Countyplace where the Project is located except that, if the parties have 
selected arbitration as the method of binding dispute resolution, the Federal Arbitration Act shall govern 
Section 14.4. 
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§ 15.2 Successors and Assigns 
§ 15.2.1 The Owner and Design-Builder, respectively, bind themselves, their partners, successors, assigns and legal 
representatives to the covenants, agreements and obligations contained in the Design-Build Documents. Except as 
provided in Section 15.2.2, neither party to the Contract shall assign the Contract as a whole without written consent 
of the other. If either party attempts to make such an assignment without such consent, that party shall nevertheless 
remain legally responsible for all obligations under the Contract. 
 
§ 15.2.2 The Owner may, without consent of the Design-Builder, assign the Contract to a lender providing 
construction financing for the Project, if the lender assumes the Owner’s rights and obligations under the Design-
Build Documents, including those obligations incurred prior to the date of assignment. The Design-Builder shall 
execute all consents reasonably required to facilitate such assignment. 
 
§ 15.2.3 If the Owner requests the Design-Builder, Architect, Consultants, or Contractors to execute certificates, 
other than those required by Section 3.1.10, the Owner shall submit the proposed language of such certificates for 
review at least 14 days prior to the requested dates of execution. If the Owner requests the Design-Builder, 
Architect, Consultants, or Contractors to execute consents reasonably required to facilitate assignment to a lender, 
the Design-Builder, Architect, Consultants, or Contractors shall execute all such consents that are consistent with 
this Agreement, provided the proposed consent is submitted to them for review at least 14 days prior to execution. 
The Design-Builder, Architect, Consultants, and Contractors shall not be required to execute certificates or consents 
that would require knowledge, services or responsibilities beyond the scope of their services.  
 
§ 15.3 Written Notice 
Written notice shall be deemed to have been duly served if delivered in person to the individual, to a member of the 
firm or entity, or to an officer of the corporation for which it was intended; or if delivered at, or sent by registered or 
certified mail or by courier service providing proof of delivery to, the last business address known to the party 
giving notice.  
 
§ 15.4 Rights and Remedies 
§ 15.4.1 Duties and obligations imposed by the Design-Build Documents, and rights and remedies available 
thereunder, shall be in addition to and not a limitation of duties, obligations, rights and remedies otherwise imposed 
or available by law. 
 
§ 15.4.2 No action or failure to act by the Owner or Design-Builder shall constitute a waiver of a right or duty 
afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a 
breach thereunder, except as may be specifically agreed in writing. 
 
§ 15.5 Tests and Inspections 
§ 15.5.1 Tests, inspections and approvals of portions of the Work shall be made as required by the Design-Build 
Documents and by applicable laws, statutes, ordinances, codes, rules and regulations or lawful orders of public 
authorities. Unless otherwise provided, the Design-Builder shall make arrangements for such tests, inspections and 
approvals with an independent testing laboratory or entity reasonably acceptable to the Owner, or with the 
appropriate public authority, and shall bear all related costs of tests, inspections and approvals as provided for in the 
Contract Documents. The Upon request, the Design-Builder shall give the Owner timely notice of when and where 
tests and inspections are to be made so that the Owner may be present for such procedures. The Owner shall bear 
costs of (1) tests, inspections or approvals that do not become requirements until after bids are received or 
negotiations concluded, and (2) tests, inspections or approvals where building codes or applicable laws or 
regulations prohibit the Owner from delegating their cost to the Design-Builder. 
 
§ 15.5.2 If the Owner determines that portions of the Work require additional testing, inspection or approval not 
included under Section 15.5.1, the Owner will instruct the Design-Builder to make arrangements for such additional 
testing, inspection or approval by an entity reasonably acceptable to the Owner, and the Design-Builder shall give 
timely notice to the Owner of when and where tests and inspections are to be made so that the Owner may be 
present for such procedures. Such costs, except as provided in Section 15.5.3, shall be at the Owner’s expense. 
 
§ 15.5.3 If such procedures for testing, inspection or approval under Sections 15.5.1 and 15.5.2 reveal failure of the 
portions of the Work to comply with requirements established by the Design-Build Documents, all costs made 
necessary by such failure shall be at the Design-Builder’s expense. 
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§ 15.5.4 Required certificates of testing, inspection or approval shall, unless otherwise required by the Design-Build 
Documents, be secured by the Design-Builder and promptly delivered to the Owner. 
 
§ 15.5.5 If the Owner is to observe tests, inspections or approvals required by the Design-Build Documents, the 
Owner will do so promptly and, where practicable, at the normal place of testing. 
 
§ 15.5.6 Tests or inspections conducted pursuant to the Design-Build Documents shall be made promptly to avoid 
unreasonable delay in the Work. 
 
§ 15.6 Confidential Information 
If the Owner or Design-Builder transmits Confidential Information, the transmission of such Confidential 
Information constitutes a warranty to the party receiving such Confidential Information that the transmitting party is 
authorized to transmit the Confidential Information. If a party receives Confidential Information, the receiving party 
shall keep the Confidential Information strictly confidential and shall not disclose it to any other person or entity 
except as set forth in Section 15.6.1.  
 
§ 15.6.1 A party receiving Confidential Information may disclose the Confidential Information as required by law or 
court order, including a subpoena or other form of compulsory legal process issued by a court or governmental 
entity. A party receiving Confidential Information may also disclose the Confidential Information to its employees, 
consultants or contractors in order to perform services or work solely and exclusively for the Project, provided those 
employees, consultants and contractors are subject to the restrictions on the disclosure and use of Confidential 
Information as set forth in this Contract.  
 
§ 15.7 Capitalization 
Terms capitalized in the Contract include those that are (1) specifically defined, (2) the titles of numbered articles or 
(3) the titles of other documents published by the American Institute of Architects. 
 
§ 15.8 Interpretation 
§ 15.8.1 In the interest of brevity the Design-Build Documents frequently omit modifying words such as “all” and 
“any” and articles such as “the” and “an,” but the fact that a modifier or an article is absent from one statement and 
appears in another is not intended to affect the interpretation of either statement. 
 
§ 15.8.2 Unless otherwise stated in the Design-Build Documents, words which have well-known technical or 
construction industry meanings are used in the Design-Build Documents in accordance with such recognized 
meanings. 
 
ARTICLE 16   SCOPE OF THE AGREEMENT 
§ 16.1 This Agreement is comprised of the following documents listed below: 

.1 AIA Document A141™–2014, Standard Form of Agreement Between Owner and Design-Builder 

.2 AIA Document A141™–2014, Exhibit A, Design-Build Amendment, if executed 

.3 AIA Document A141™–2014, Exhibit B, Insurance and Bonds 

.4 AIA Document A141™–2014, Exhibit C, Sustainable Projects, if completed 

.5 AIA Document E203™–2013, Building Information Modeling and Digital Data Exhibit, if 
completed, or the following: 
 
«  » 
 

.6 Other: 
 
«  » 
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This Agreement entered into as of the day and year first written above. 
 
 

       
OWNER (Signature)  DESIGN-BUILDER (Signature) 

«  »«  »  «  »«  » 
(Printed name and title)  (Printed name and title) 
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